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1.         Introduction 

1.1 Collectively, Corby Borough Council, East Northamptonshire District Council, Kettering 

Borough Council and the Borough Council of Wellingborough form North Northamptonshire. 

The authorities, along with Northamptonshire County Council, functioning through a 

statutory Joint Planning Committee, cooperate on strategic planning including the 

identification of infrastructure to support development and growth.  

1.2 This is the first comprehensive refresh of the initial Infrastructure Delivery Plan (IDP) first 

published in January 2015. As stated in the original document this is a live set of 

Infrastructure requirements and will be updated periodically as necessary. The IDP is a 

supporting document for the Joint Core Strategy (JCS), identifying the strategic priorities for 

the delivery of key infrastructure needed to support the implementation of the JCS over the 

plan period 2011 - 2031. 

1.3 This document explains the approach taken to identifying the infrastructure need, 

importance, delivery and an assessment of potential risk. It contains an Infrastructure 

Schedule, which summarises the infrastructure items in a comprehensive, theme based 

format.  

1.4  The IDP process has included a number of key stages:  

 The identification of relevant service providers for each infrastructure type within North 

Northamptonshire. 

 Developing and updating previous work undertaken by previous organisations and 

service providers, such as the North Northants Development Company (NNDC) 

Programme of Development (PoD) infrastructure lists that supported the 2008 Core 

Spatial Strategy. 

 Involvement and liaison with service providers and the Local Enterprise Partnerships 

(LEPs), through their Strategic Economic Plans, to identify infrastructure requirements 

related to the Joint Core Strategy, including expansion of existing provision. 

 Identifying the delivery mechanisms and lead organisation for infrastructure proposals 

and assessing the potential risk to successful delivery. 

 Following the initial publication periodic review of the IDP alongside the delivery of the 

JCS will be carried out. 

1.5 This document is based on information currently available and must be able to respond to 

changing needs and circumstances over the plan period, therefore it will be updated 

regularly. The IDP process has involved consultation and involvement from a wide range of 

authorities along with key service providers and statutory providers.  

1.6 The North Northamptonshire Joint Planning and Delivery Unit has met or liaised with the 

relevant Duty to Cooperate bodies to ensure that there is understanding between the 

amount of development set out in the JCS and the infrastructure that is required to meet the 

anticipated growth. Through ongoing dialogue from Issues stage through the analysis of 

Options and the Emerging Plan, infrastructure providers have considered the most effective 

way of delivering the infrastructure in order to meet the aims of the overall strategy in the 
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JCS. Through joint working the local authorities have cooperated on the identification of 

infrastructure to support cross boundary development and the infrastructure requirements. 

1.7 Section 2 of this document details the purpose of the IDP alongside the scope of the 

document and sets out the history of Infrastructure planning in the area. Section 3 considers 

infrastructure delivery, the funding mechanisms that are currently available and the role of 

the Local Economic Partnerships in the area. Section 4 outlines the North Northamptonshire 

context including the spatial distribution and housing targets in relation to the JCS. Section 5 

to 16 sets out information on infrastructure by type and the key stakeholders and sets out 

the infrastructure required to deliver the JCS alongside key delivery information on costing 

and phasing. Section 17 concludes with the total funding cost and funding gap followed by 

how the monitoring of this document will take place. 
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2.       Purpose, History and Scope 

2.1 The 2008 North Northamptonshire Core Spatial Strategy (CSS) was prepared at a time when 

there was not a requirement to produce a separate infrastructure programme.  However the 

CSS was informed and supported by infrastructure planning work undertaken by the North 

Northants Development Company (NNDC). This was formalised in a Programme of 

Development (PoD) which set out what was required to deliver the CSS, how much funding 

was required who would deliver the items and when. This was finalised late in 2008 and 

submitted to Government. This document was produced at the height of the market, when 

house building was significant and the availability of money to support infrastructure was 

much greater. So whilst the PoD was initially used as a starting point for this IDP it has not 

been a case of simply refreshing the items contained within it as it has been necessary to 

reflect the changing circumstances. 

2.2 The National Planning Policy Framework (NPPF) (2012) requires Planning Authorities to set 

out in their Planning Policies strategic priorities for the provision of infrastructure. It also 

requires Planning Authorities to work with other authorities and infrastructure providers to 

assess the quality and capacity of infrastructure and its ability to meet future demands for:  

 transport 

 water supply 

 waste water and its treatment 

 energy 

 telecommunications 

 utilities 

 health 

 education 

 flood risk 

 

In addition to the above list, this IDP also contains requirements for Green Infrastructure, 

police, fire and social and cultural infrastructure. 

 

2.3 The principal role of the IDP is to show how the development set out in the JCS will be 

supported through infrastructure provision. It achieves this by identifying and setting out 

which key pieces of infrastructure are required in order to deliver the objectives and policies 

in the JCS, detailing the broad locations where the infrastructure will be located and 

expected delivery timescales. The JCS sets out the infrastructure items that the delivery of 

the plan relies on. 

 

2.4 The nature of infrastructure delivery will require the IDP to be flexible enough to incorporate 

and respond to change. It relies upon information supplied by each local authority, service 

provider and partners. Adaptability will be achieved during the plan period through the 

publication of updates. This will enable each Local Authority, service provider and partner to 

plan effectively and maximise the potential associated with this growth to achieve wider 

sustainability, economic, social and environmental objectives. 
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2.5 Despite primarily being a planning tool, supporting the JCS, the IDP has a wider corporate 

role and will help provide a basis to inform other strategies and decision relating to capital 

investment. Working together across partnerships with clear goals should help to maximise 

funding and opportunities to deliver the infrastructure, services and facilities needed to 

attract people and investment and improve the quality of life for existing communities. Each 

authority, service provider and partner will need to align financial decision making to 

facilitate the delivery of necessary infrastructure. Funding will also need to be secured 

through the development control process through planning obligations and any future 

funding arrangements that are introduced by Government. 

2.6 It will be challenging to fund all of the necessary infrastructure as, with limited resources, 

there is usually a focus on the hard strategic infrastructure that unlocks growth. However it 

is also important to deliver on the social and environmental infrastructure to ensure North 

Northamptonshire remains a place that people want to live, work and play and that 

sustainable development is achieved. 

2.7 The design, layout and location of development can all help to minimise the need for, or 

make more efficient use of infrastructure and services. For example, by building houses that 

are easily adaptable means that there is less demand on adult social care, improving water 

efficiency within houses means the demand on potable water and sewerage infrastructure is 

reduced, the increase in provision of regular bus services means less cars on the road that 

can ease congestion and help minimise costly highways improvements. By undertaking these 

small steps it will mean that the places developed are of a better quality and that there is 

potentially money available to deliver on other infrastructure items that are necessary. 

2.8 It is noted that some infrastructure providers do not plan over a 15 year period. Typically, 

infrastructure providers plan at most 5 years ahead and some respond only to direct 

requests for infrastructure before extensive investigations can be commissioned. As such it 

is envisaged that the Authorities Monitoring Report (AMR) will identify any updates, to take 

into account changes and new information as it comes forward for effective service delivery. 

The IDP is a live document that will be periodically updated to take into account the progress 

of infrastructure delivery in North Northamptonshire. This is the first comprehensive update 

of the IDP. 

2.9 The SUEs and the Growth Towns will deliver around half of the planned housing 

development for North Northamptonshire. Most of the infrastructure needed to support the 

SUEs is outlined in the accompanying s106s or in the Strategic Economic Plan. There are 

several other key items of infrastructure that must be delivered to support the overall 

development in the JCS and funding is in place for many of these items. If other 

development sites come forward infrastructure providers will be in a good position to advise 

on the necessary infrastructure required to support other developments with their 

accompanying evidence base. 



3.       Delivery 

3.1 There are many organisations that will deliver infrastructure in North Northamptonshire 

ranging from central government, local government, statutory agencies and the third sector. 

Alongside this, the private sector has an important role to play in meeting the needs 

generated by development through development contributions and delivery through 

planning conditions and site layouts. Funding infrastructure is challenging when the 

economic climate is not buoyant. As demonstrated in the next section the Government is 

still investing in strategic infrastructure in North Northamptonshire to enable housing 

delivery to take place. In addition the local authorities and statutory undertakers are 

delivering a variety of infrastructure on limited budgets. Due to the slowdown in delivery of 

housing the required level of infrastructure has also slowed, however with rates of house 

building once again increasing the required infrastructure will need to be in place to support 

these developments. 

3.2  Some of the key agencies involved in delivering infrastructure are detailed below. 

Local Enterprise Partnerships  

3.3 NEP (Northamptonshire Enterprise Partnership) and SEMLEP (The South East Midlands Local 

Enterprise Partnership) merged in 2017 to form one integrated LEP (SEMLEP). SEMLEP now 

includes the whole of Northamptonshire and works as a partnership between local 

authorities and businesses and decides what the priorities should be for investment in roads, 

buildings and facilities in the area from National Government and European funding sources. 

In addition it plays a central role in determining local economic priorities and undertaking 

activities to drive economic growth. SEMLEP will help to facilitate investment in key new 

physical infrastructure in the short and medium term. The funding allocations for 2015/16 

and provisional allocations for 2016/17 through to 2021 have been awarded, and several of 

the key infrastructure projects have secured funding through National Governments Growth 

Deal. 

Northamptonshire County Council 

3.4 The County Council are responsible for several elements of infrastructure including, 

transport, education, libraries, the fire service and several Country and ‘Pocket’ parks.  

3.5 The Northamptonshire Transport Plan was adopted in 2012 and is a full review of transport 

policies and programmes for Northamptonshire. It includes priority highway infrastructure 

to support the delivery of the JCS. Accompanying this are several daughter document on 

specific themes and town strategies that provide greater detail and clarity on specific 

projects and requirements. 

3.6 The County Council is responsible for the majority of education establishments in 

Northamptonshire, however some establishments are academies that report directly to their 

boards. There is a County strategic plan for 2010 to 2021 that sets out the educational, 

demographic and policy context for the current and future organisation of schools that takes 

into growth and pupil forecasting.  
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3.7 The libraries service is undergoing a change to create ‘hubs’ for local communities, providing 

a variety of services both direct and online.  

3.8 There are four County run Country Parks that provide easy access to the local countryside, in 

addition there are a number of pocket parks supported by the County Council and looked 

after by the community. 

3.9 The County Council are also leading on rolling out superfast broadband across the county, 

with the aim that all premises should have access by the end of 2017. Plans secured by the 

County Council to date, when combined with existing and planned commercial coverage, are 

expected to extend superfast broadband coverage to 98% of all premises by the end of 

2018. 

Local Authorities 

3.10  The local authorities manage and run a variety of local services either directly or through 

partnerships including waste and recycling collections, leisure centres and some affordable 

housing. 

3.11  The local authorities are all in receipt of New Homes Bonus from central government. This 

funding is related to the number of houses completed in the authority area. Some councils 

are using this to continue to provide services and others are using it to provide very locally 

specific infrastructure that the community needs.  

Homes and Communities Agency 

3.12  The Homes and Communities Agency (HCA) own land in North Northamptonshire, primarily 

in Corby and work directly with the local authorities on delivering suitable schemes. The HCA 

have also front funded affordable housing across North Northamptonshire and have a 

Builders Finance Fund that developers can bid for to unlock and accelerate housing 

development of between 5 and 250 units to assist small-scale developers. 

3.13  The HCA also administer the Local Infrastructure Fund (LIF) and the Large Sites Infrastructure 

Fund (LSIF). The LIF is a loan basis to help promote economic activity to deliver infrastructure 

to unlock housing and commercial development on sites on sites of a minimum of 1,500 

units. The LSIF, is also a loan and applied for by the private sector, and can provide direst 

infrastructure alongside capacity support to assist in resolving issues on sites for large 

development sites, again over 1,500 units. Several of the SUEs have applied for LSIF funding. 

Statutory Agencies 

3.14 Highways England is responsible for the strategic road network. Their investment 

programme is outlined in government budget statements and bids made to demonstrate 

value for money, congestion easement and supporting new development for specific 

projects. Two large schemes are located in North Northamptonshire; the A45 Wilby Way 

roundabout improvements through Pinch Point Funding has been completed; and the A14 

junction 7-9 widening improvements which were also completed in Spring 2015. Other 

future schemes are being promoted through the LEP and directly to Government. 
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3.15  The Environment Agency have a more limited budget and work in partnership to deliver on 

environmental improvements and the Water Framework Directive. They also allocate 

government funding in relation to flood risk management (Flood Defence Grant in Aid 

(FDGiA)) through a bidding process assessing the cost benefit of any works. 

3.16 Network Rail own and operate the rail infrastructure, they have a planned investment 

programme, which currently runs until 2019. In North Northamptonshire this includes 

capacity improvements and electrification of the Midland Mainline which will reach Corby by 

the end of 2019. 

Private Utility companies 

3.17 The private companies that provide necessary services to customers throughout the area 

will also have their investment and capital programmes to improve infrastructure to provide 

their services. Anglian Water and Western Power Distribution have capital projects taking 

place in North Northamptonshire to ensure that services will be maintained and new 

developments can connect to these essential services. 

Assisted Area Status 

3.18 Several wards in North Northamptonshire were granted Assisted Area status for the period 

2014 – 2020. These areas are recognised as less economically advantaged places that would 

benefit from additional support for development. This is allows for financial support from 

Government, generally for businesses, for new investments without being liable for state aid 

rules. 
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Development Funding 

3.19 There are mechanisms available for development to contribute towards the infrastructure 

needs created as well as direct provision through site layout and design. Funding for 

infrastructure will be challenging and it is important that opportunities are sought to 

maximise public funding and development contributions in order for an area to have the 

required infrastructure to support growth. The JCS will influence and supplement the 

investment plans of other organisations helping to deliver the necessary infrastructure 

required to support development. 

Development Contributions 

3.20 Where development creates an extra demand on infrastructure and the infrastructure is 

necessary for the development to go ahead then contributions will be expected through a 

section 106 agreement, in a fair and reasonable way in line with the three legal tests set out 

in CIL Regulation 122. The contributions are required at trigger points when specific 

infrastructure is required. Consideration to the viability of development and the need for 

affordable housing may mean that developments cannot afford to pay all the infrastructure 

needs generated from their development. It should be noted that the rules around pooling 

development contributions through section 106 agreements changed in April 2015. The local 

authority will need to weigh up the demands from a development and other funding sources 

before reaching a conclusion on what the planning contributions should be on a case by case 

basis and whether planning permission should be granted. 

Community Infrastructure Levy 

3.21 The Community Infrastructure Levy (CIL) is a set charge per square metre of development 

and the amount is paid on commencement, with the potential for payments to be in 

instalments. CIL monies can be spent on anything to support the development of an area 

and can therefore be used to support a wide range of infrastructure projects, not necessarily 

related to the development that is paying the levy.  

3.22 As of 2017 CIL has not been adopted by any of the Local Planning Authorities in North 

Northamptonshire. CIL is currently under government review and could be brought forward 

in the future. 

Delivered and funded infrastructure 

3.23  It should be noted that since the 2008 Core Strategy has been in place, significant 

investment has occurred through a variety of funders to deliver the required infrastructure, 

this includes: 

 A14 widening between junctions 7 and 8, at a cost of £42 million. This provided an extra 

lane in each direction and was fully funded through Highways England. These works 

were completed in Spring 2015. 

 Anglian Water has committed to and have started work on a strategic sewer to run from 

Kettering to Broadholme sewage treatment works near Irthlingborough; 



North Northamptonshire Infrastructure Delivery Plan 2017 (September 2017)                                      12 
 

 The Corby Link road has been completed, creating a four mile long dual carriageway to 

improve travel times between Corby and Kettering, reduce congestion and bypasses 

some sensitive villages. The scheme amounted to £34 million, with £20.6 million coming 

from Government and the rest from the County Council and development contributions; 

 Network Rail are in the process of electrifying the Midland Mainline on the main routes 

through North Northamptonshire (as far north as Corby); 

 Tresham College built a new campus in Corby which opened its doors in 2011, 

significantly improving the facilities available to students in the northern area of 

Northamptonshire; 

 Several schools and academies have been refurbished across the area; 

 Town centre regeneration has occurred in all of the growth towns with significant 

improvements to the public realm; 

 Various highway improvements have been completed throughout the towns to improve 

traffic flows and ease congestion. 

3.24  These schemes demonstrate the commitment of infrastructure providers to North 

Northamptonshire to ensure that housing delivery is matched by the necessary 

infrastructure. It is important for housing growth to be matched by the necessary and place 

shaping infrastructure in order to create a place that meets the vision and aims of the area. 

3.25  Following the submission of their Strategic Economic Plan (SEP), Northamptonshire 

Enterprise Partnership have been awarded Government funding, in the Local Growth Deal, 

amounting to almost £19m in the first year with an indicative award of a further £48.5 

million from 2016/17 onwards. In North Northamptonshire this funding will help to: 

 construct new roads in Wellingborough (Isham bypass); 

 construct a new bridge over the railway at Stanton Cross (work now underway); 

 deliver improvements to the A43 between Kettering and Northampton, at the 

Northampton end of the road (currently under construction); 

National Infrastructure Projects 

3.26 In relation to National infrastructure projects, the Secretary of State granted development 

consent for the East Northamptonshire Resource Management Facility, based in the 

northern area of East Northamptonshire. This comprises of the alteration of existing and the 

construction of new facilities for the recovery and disposal of hazardous waste and disposal 

of low level radioactive waste. The Secretary of State made the decision in July 2013 through 

the nationally significant infrastructure projects planning process. As of 2015 this alteration 

has been made and the site is fully operational. 

3.27 Adjacent to North Northamptonshire, in Daventry District, the Secretary of State has granted 

permission for expansion at Daventry International Rail Freight Interchange. This grants 

development consent for the expansion of the existing rail freight terminal (DIRFT) and will 

provide a new rail link, new shipment sidings, container storage, a HGV reception area and 

731,000 m2 of rail served storage. The Secretary of State made the decision in July 2014 

through the nationally significant infrastructure projects planning process. As of August 2017 

this is now well under construction, with units beginning to take occupation.   



North Northamptonshire Infrastructure Delivery Plan 2017 (September 2017)                                      13 
 

4. North Northamptonshire Context 

4.1  The JCS has updated and replaced the 2008 North Northamptonshire Core Spatial Strategy 

(CSS). A large proportion of strategic sites and Sustainable Urban Extensions (SUEs) 

identified in the CSS have planning permission and signed Section 106 agreements. The JCS 

adopts the same urban focussed planning strategy as the CSS and concentrates development 

on the ‘Growth Towns’ of Corby, Kettering, Wellingborough and Rushden. A significant 

proportion of this development is directed to Sustainable Urban Extensions (SUEs). In 

addition, appropriate development at the smaller ‘Market Towns’ with limited development 

in the rural areas. The IDP reflects this urban concentration and distribution of development 

and settlement hierarchy of the JCS alongside the overall aims of the JCS which include: 

 Support North Northamptonshire becoming more self-reliant in both economic and social 
sustainability at HMA level and within the Northern and Southern functional areas; 

 Support North Northamptonshire becoming more resilient to environmental and 
economic global changes and protecting and enhancing ecosystems and increasing 
provision of ecosystem services where demand exists; 

 Maintain and reinforce the special urban-rural character of North Northamptonshire. 

4.2  The JCS sets out the strategic policies for delivering 40,000 dwellings and 31,000 jobs over 

the plan period to 2031. Some of these dwellings have already been provided since April 

2011, this amounts to 9,232 to March 2017. This is in addition to the 16,640 dwellings since 

2001 delivered through the previous Core Strategy. 

4.3   Annex A in the JCS (page 218) sets out the sources of housing supply 2011-2031. It is 

accompanied by Annex B showing the projected housing trajectory.  

4.4  The SUEs that have gained permission and have a signed s106 agreement are: 

 Hanwood Park (Kettering East), Kettering (5,500 dwellings) 

 Priors Hall, Corby (5,100 dwellings) 

 Weldon Park, Corby (1000 dwellings) 

 Stanton Cross (Wellingborough East), Wellingborough (3,650 dwellings) 

 Glenvale Park Wellingborough North, Wellingborough (3,000 dwellings) –  S73 

application approved subject to the signing of a S106. 

4.5 The infrastructure required for these large scale developments goes a long way in meeting 

their site specific infrastructure requirements. However the cost of early delivery of 

infrastructure on some sites remains a barrier to development.  

4.6 In addition to the SUEs mentioned above, the JCS allocates an additional SUE at West Corby 

for around 4,500 dwellings and sets out a broad location for another at Rushden East for 

2,500 dwellings. Both these sites have specific identified infrastructure needs. The Market 

Towns are also accommodating significant housing development including smaller SUES at 

Rothwell, Desborough and Irthlingborough. The redevelopment and regeneration sites 

within each of the towns will also provide additional sources of housing growth. 
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Sustainable Urban Extensions (Garden Communities) 

Hanwood Park (Kettering East)  

4.7 Outline planning permission was granted for the East Kettering SUE in April 2010. The site 

covers an area of 328 hectares to the east of Kettering and Barton Seagrave and comprises 

of 5,500 homes, schools, district and local centres, a health centre, community buildings, 

shops and space for new businesses. 

4.8 It will have a large amount of open space, access to public transport and play/sports 

facilities. 14.1 hectares of employment land will be delivered as part of the development. 

The developers and Council are continuing to work together with Government Agencies to 

secure funding for key infrastructure including the new A14 Junction 10a, works to Junction 

10 and the new Weekley-Warkton Avenue, north west of the site. The Governments Local 

Infrastructure Fund is supporting Hanwood Park through a loan of £14.5m to enable access 

points and early sewerage infrastructure to be in place. 

4.9 Funding has already been offered from DCLG (Department of Communities and Local 

Government), SEMLEP (South East Midlands Local Enterprise Partnership) and the Homes 

and Communities Agency LIF (Local Infrastructure Fund) which totals in the region of £18.5m 

(including £1.17m in capacity funding) which will assist in building capacity and bringing 

forward key highway works, access points, drainage and the first primary school (£5m).  

4.10 A reserved matters application for the erection of 325 houses has been approved, and two 

further reserved matters applications (one for 320 dwellings and one for 167 dwellings) are 

shortly to be considered for determination. Work commenced on site in 2014 and three new 

access points have been approved together with approval being given for the strategic 

drainage system, the latter commencing in Spring 2015. The first primary school has been 

constructed and housing construction has commenced as of 2016. 

4.11 The revised Section 106 agreement requires the financial contributions to be paid on a “roof 

charge” approach with a total sum being contributed of £73.4m to help deliver key 

infrastructure. This includes £20m towards the regeneration of the town centre.  

Priors Hall, Corby 

4.12 A development of 5,100 new homes, the whole Priors Hall scheme is subdivided into 3 Zones 

although Zone 3 lies in East Northamptonshire District.  

4.13 The two Zones within Corby Borough have Outline Planning Permission for residential and 

associated development. This permission has been recently updated via a revised 

Development Framework Plan (DFP) for the site. Zone 3 has a separate Outline Planning 

Permission granted by East Northamptonshire Council. The infrastructure for Zone 1 and 2 

has planning permission.  

4.14 In Zone 1, a doctor’s surgery and community facility have been permitted as the first two 

buildings in the Local Centre, as well as various temporary buildings plus a Primary School. 

Apart from the temporary marketing suite, these facilities have not yet been constructed. 



North Northamptonshire Infrastructure Delivery Plan 2017 (September 2017)                                      15 
 

The Primary School site has now been relocated as a result of the new Development 

Framework Plan and opened its doors in September 2016.  

4.15 The Corby Business Academy is also located within Zone 1 of the site and was the first 

building to be constructed at Priors Hall. The Corby Enterprise Centre (for new businesses) is 

on land just to the South of this in the same Zone.  

4.16 In terms of housing, detailed planning permission has been given for a 750 dwelling scheme 

on land south east of the Academy. Parts of this scheme are now under construction with 

630 dwellings now complete as of March 2017. There is also permission for retail and 

commercial units. Current activity at Priors Hall is supported by a Get Britain Building 

infrastructure loan from the Homes and Community Agency to support delivery of 

approximately 330 homes. 

4.17 In addition, approval was granted for 276 dwellings on land north of the Academy and work 

commenced in 2014/15.  

4.18 Planning approval and funding from the Growing Places Fund for the Corby Northern Orbital 

will allow more direct access to all development in the northern area of Corby. 

Weldon Park, Corby 

4.19 Weldon Park, a mixed-use development including 1,000 new homes, together with Priors 

Hall comprises the North East Corby SUE. Weldon Park has been granted outline planning 

permission in principle subject to the signing of a Section 106 agreement. The development 

will provide a 1½ form entry primary school, new community facility and the Weldon relief 

road amongst other on site requirements. Deferred developer contributions have been 

agreed in principle for this site to improve development delivery. Developers are currently 

working with the Council to agree design codes for Weldon Park. 

4.20 Housing construction has recently started and as of the 2016/17 monitoring year, 39 

dwellings have been completed 

Stanton Cross, Wellingborough (Wellingborough East) 

4.21 The site was identified as the initial Sustainable Urban Extension for Wellingborough in the 

2008 CSS. An outline consent for the site was granted in 2008. The scheme has consent for 

3,650 dwellings, B1, B2 and B8 development, country park, a neighbourhood centre, two 

local centres and all associated infrastructure. Reserved Matters applications have been 

approved for the highways access and a new railway station, station platforms and car parks.  

4.22 In order to ensure that the first phase of infrastructure can be delivered, the council has 

undertaken and completed a Compulsory Purchase Order (CPO) for this element.  

4.23 Bovis are currently developing a construction programme, in conjunction with Network Rail, 

to take account of the electrification work now being undertaken on the Midland Main Line. 

The first phase of the delivery programme will see the construction of a bridge, located 

north of the present station building, opening up Station Island. This work has now 

commenced as of 2016/17. 
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Glenvale Park (Wellingborough North) 

4.24 The site was identified as the second SUE for Wellingborough in the 2008 CSS. Outline 

consent for the site, was granted in 2010 with a time extension approved in 2013. A section 

73 application was granted (subject to the signing of a S106 agreement) in September 2016. 

The proposal includes 3,000 dwellings, retail and commercial facilities, primary schools, a 

neighbourhood centre, open spaces and associated infrastructure.  

4.25 There are several issues that need to be overcome to allow the full delivery of this site. The 

consent restricts development to 1,500 dwellings until completion of the Isham – 

Wellingborough improvement, which is an extension of the proposed A509 bypass of Isham 

village, a corridor for this has been reserved in the site layout. In addition the Design Codes 

for the site were approved in 2012 and may need refreshing and a reserved matters 

application has been submitted for the infrastructure. The Borough Council is a land owner 

for part of the consented area and has agreed to sell 40 acres of land in phase 1. 

4.26 The two SUEs that currently don’t have consent are detailed below and refer to the 

development principles for each site included in the JCS. 

West Corby 

4.27 This was identified in the 2008 CSS as a general location for a mixed use SUE. This site is now 

allocated in the JCS for development of around 4,500 dwellings and at least 2,500 jobs. It will 

deliver a high quality development which is permeable, well-connected and integrates with 

the town of Corby and also has a high quality of landscape to assimilate into the surrounding 

countryside. The SUE will include key infrastructure items including highway improvements, 

a secondary school and four primary schools, provision of green infrastructure throughout 

the site, public transport provision and other community facilities to meet the needs of the 

development. It is anticipated that the site will deliver 3,400 dwellings by 2031, in addition 

there is scope for additional land to the north of the initial site boundary up to the A427 that 

may come forward post 2031. An outline planning application was submitted in April 2017. 

Rushden East 

4.28 In order to provide for significant expansion at Rushden in accordance with its status as a 

Growth Town in the JCS, a broad location for a SUE to the east of the A6, has been 

identified. The land is considered to be the most sustainable option for the future 

development of Rushden and provides a major opportunity for a high quality, cohesive and 

distinctive sustainable urban extension. Whilst the A6 bypass forms a significant barrier 

between the proposed urban extension and Rushden, innovative solutions will be examined 

in order to create a development which is permeable and well-connected to Rushden and 

the facilities offered by the existing urban area.  

4.29 Initial modelling work has shown that development will increase traffic flows and congestion 

on the A6 and A45, particularly at the Chowns Mill junction. Work to improve the Chowns 

Mill junction is being prioritised to ensure that this barrier to development at Rushden East 

is addressed alongside the master-planning work. 
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Tresham Garden Village 

4.30 The idea of creating a Garden Village at Deenethorpe Airfield was tested through the 

preparation of the North Northamptonshire Joint Core Strategy. Policy 14 of the Joint Core 

Strategy (JCS) identifies the opportunity to create an exemplary Garden Village and sets out 

demanding standards for its design and operation. 

4.31 The proposal for an exemplary new Garden Village is being promoted by the Deene Estate, 

which has owned the land for over 500 years. The new village, including up to 1,500 homes, 

community facilities, shops, business premises and generous green spaces, would occupy 

part of the 600 acre airfield site located between the villages of Deenethorpe and Benefield 

to the east of Corby. 

4.32 Currently the promoters are working on a masterplan which will give a broad overview of 

what will go where (the location of specific land uses such as housing, employment, schools, 

green space etc.) as well as basic details on access and movement across the site, links to 

existing key infrastructure and how the site will connect with the wider area. The timetable 

is for a draft masterplan to be completed by January 2018. There will then be a programme 

of consultation and community engagement in January/February to inform and update the 

general public, stakeholders, local groups and interested parties about the work being 

carried out on Tresham Garden Village. 

4.33 Subject to consultation feedback on the masterplan, a planning application could be 

submitted in early 2018. The subsequent determination process will take a number of 

months and it is unlikely that the application would be determined until autumn 2018 at the 

earliest. 
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5. Infrastructure Requirements 

5.1 Through ongoing liaison with infrastructure stakeholders, who have been extensively 

consulted through the development of the IDP, providers have been able to set out the 

current position of infrastructure and identify the future needs in line with the housing 

trajectory and distribution of development. Through this, they have clarified their costs and 

delivery timescales wherever possible.  

5.2 This section outlines the different sectors of infrastructure and identifies the requirements 

alongside justification and deliverability.  

5.3 In the context of the IDP it is important to clearly identify what infrastructure is needed to 

deliver the overall development set out in the JCS. Alongside these those projects that are 

fundamental to the delivery of the JCS are set out, if these do not come forward in a timely 

fashion it could result in delays with the delivery of the JCS.  

5.4  The IDP considers infrastructure requirements in the following service headings: 

 Key Infrastructure projects 

 Transport 

 Sustainable Travel 

 Education 

 Health 

 Green Infrastructure 

 Social and Cultural Infrastructure 

 Police 

 Fire 

 Energy 

 Water Supply and Treatment 

 Water and Flood Management 

 Telecommunications 
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6.  Key infrastructure projects 

6.1 The key strategic infrastructure identified in the 2008 CSS has progressed significantly as 

outlined in section 3, with carriageway widening taking place on the A14 around Kettering; 

the strategic sewer and expansion at Broadholme taken place as needed to date, with 

requisitions from developers required for when the demand is generated; and 

improvements to Desborough pumping station have taken place. 

6.2 Whilst work on  the sewerage infrastructure needs to be monitored so that development 

can align with delivery of the improvements, there are some other key strategic items that 

will need to be delivered that will ensure the overall JCS is achieved.  

Table 1: Key Infrastructure Projects (Table 8 of the JCS) 

Infrastructure required Reason Delivery 

Chowns Mill roundabout 

improvements, A45/A6 

Higham Ferrers/Rushden 

There is significant congestion 

at this strategic junction for 

local traffic as well as those 

travelling further between the 

M1 and the A14. 

Improvements will be required 

to ensure flow of traffic along 

this strategic route.  

The SUE to the East of 

Rushden will require 

improvements to this junction 

to deliver development. 

For completion by 2021/22. 

Funding announced, Dec 

2014, in the Road Investment 

Strategy: Investment Plan for 

segregated lanes, signalisation 

and additional carriageways 

at a cost of around £21m.  

Highways England. 

Isham bypass. 

Wellingborough 

Directly related to 

Wellingborough development, 

specifically Wellingborough 

North SUE and employment 

opportunities. 

Preventing traffic congestion 

along this key route between 

Wellingborough and Kettering 

and impacts on the village of 

Isham. 

Through the 

Northamptonshire Growth 

Deal there is the provisional 

allocation of £25m, the 

remaining to £13.5m will 

come from partners. 

For completion by 2018-2021. 

Northamptonshire County 

Council, SEMLEP and Borough 

Council of Wellingborough. 

A14 junction 10a, Kettering This is directly related to 

development at Hanwood Park 

(Kettering East) and the 

business and energy park to 

the east of Kettering. 

For completion by 2022/23. 

Subject to other contributions 

the Road Investment Strategy: 

Investment Plan is committed 

(around £25m) to provide a 
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new grade separated junction 

(10a) and closure of the east 

facing slip road at junction 10 

to facilitate access to 

Kettering East.  

A separate forward funding 

loan of £14.5m from the 

Governments Local 

Infrastructure Fund (HCA) that 

will also secure access points, 

sewerage works and other 

site preparation for Kettering 

East. 

Highways England, 

Northamptonshire County 

Council, SEMLEP, NEP, 

Developers and Kettering 

Borough Council. 

Corby Northern Orbital Road 

Phase 2 (final) 

This road will help to open up 

employment opportunities 

around Rockingham Motor 

Speedway, and also improve 

traffic flows in this area of 

Corby, to support the 

development of Priors Hall. 

The overall cost of the project 

is estimated to be £30m and a 

portion of the funding will 

come from S106 agreements. 

The remainder of the funding 

will look to be secured from 

the Housing Infrastructure 

Fund (HIF). 

Northamptonshire County 

Council, SEMLEP, Corby 

Borough Council. 

Tresham College, 

Wellingborough 

This will enable new sector 

based skills to be developed 

around high technology 

application and engineering. 

The college at Wellingborough 

is no longer at the cutting edge 

of further education in 

Wellingborough. The scheme 

will be a partial demolition.  

Through the 

Northamptonshire Growth 

Deal this project was   

awarded £11.4m, with a 

further £4.9m identified 

through partners.  Some of 

this funding has been spent 

on the partial demolition of 

the site.  However the 

development of a new 

science, technology, 

engineering, and maths 
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(STEM) Centre in 

Wellingborough will no longer 

go ahead and this funding will 

go towards other projects. 

Tresham has now merged 

with the Bedford College 

Group, who intend to 

research the needs of 

Wellingborough to deliver a 

comprehensive curriculum 

either on the existing site or 

elsewhere in the 

Wellingborough area. 

Tresham College,  SEMLEP, 

Borough Council of 

Wellingborough 

A45 Stanwick to Thrapston 

dualling 

To provide a continuous 

express way between the A14 

and M1. 

The Road Investment 

Strategy: Investment Plan is 

supporting the dualling 

scheme to be developed in 

the next Road Period (2020/1 

– 2025/6. The expected cost 

to range from £100m - £250m. 

For completion 2027/28. 

Highways England 

A43 (Phase 3) Northampton 

to Kettering Dualling  

To improve connectivity and 

accommodate growth in traffic 

between North and West 

Northamptonshire, the A43 

needs to be dualled between 

Northampton and the A14. 

While it may not be possible to 

complete the dualling within 

the plan period, substantial 

progress will be necessary if 

slow journey speeds are not to 

become an impediment to the 

economy. 

Phases 1 and 2, currently in 

progress, will complete 

dualling from Northampton to 

Holcot/Sywell roundabout. 

Phase 3 will be defined once 

the impacts of Phase 1 in 

freeing up current congestion 

are known, and may not be a 

continuation of Phase 2.  

For completion in period 

2019-2026. 

Northamptonshire County 

Council, Borough Council of 

Wellingborough, Kettering 
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Borough Council. 

At least one further phase of 

the dualling is likely to be 

completed within the plan 

period. 
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7.  Transport  

7.1 Information on highway infrastructure was supplied by Northamptonshire County Council 

(NCC), the Highways Authority (HA) and partner Authorities through detailed studies and 

modelling. All costs relating to specific infrastructure items, where known, have been 

provided by these organisations. 

Strategic Road Network 

7.2 Highways England has been working with stakeholders to understand the scale and location 

of development proposals to understand the cumulative effects of development across 

North Northamptonshire. Following this they can advise of the implications and resultant 

infrastructure needs on the strategic road network (SRN). The main two strategic routes in 

North Northamptonshire are the A14 (also known as European route E24) and the A45.  

7.3 Highways England is using Route Strategies to plan operational and investment need across 

the Strategic Road Network, including the A45 and A14 across North Northamptonshire. The 

process is defined by two key stages; the first of which has been completed. The strategic 

network was split into various study areas and evidence reports were created for each study 

area which identified performance issues along the strategic routes, future challenges and 

growth opportunities. The North Northamptonshire area is covered by the Felixstowe to 

Midlands evidence report. The second stage of the process is concerned with establishing 

outline operational and investment priorities for all routes on the Strategic Road Network 

and to take forward a programme for work to identify indicative solutions, which will cover 

operational, maintenance and if appropriate road improvements to inform further 

investments. 

7.4 Various modelling work, in conjunction with Northamptonshire County Council as the 

Highway Authority, has been completed to identify the network pressure points and 

potential capacity shortfalls.  

7.5 The A45 study has indicated that some of the junctions will require improvements to ensure 

they are capable of operating acceptably. Funding for improvements to the Wilby Way 

roundabout was secured through the Pinch Point funding stream; to meet capacity 

improvements needed by 2021, work was completed in 2014, Highways England considers 

that there is potential for the junction to experience increasing pressures in the medium to 

long term, however at this stage, no further improvements are proposed. There are two 

other schemes on the A45 that require work to allow the core strategy to be delivered, 

these are improvements to Skew Bridge roundabout and the key infrastructure 

improvements to Chowns Mill. Skew Bridge roundabout improvements are identified as part 

of the planning permission for the Rushden Lakes leisure and retail development and will be 

delivered by the developer. Chowns Mill roundabout improvement is essential in order for 

Rushden East SUE and development in the wider area to progress and to ensure congestion 

and travel times on this part of the A45 are improved. Highways England is working on a 

scheme that will provide the necessary improvements to Chowns Mill and also future proof 

these works. Funding has been announced through the Road Investment Strategy: 
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Investment Plan (December 2014) to be delivered by 2021. The improvements include a 

large traffic signalised gyratory with an A45 cut through. 

7.6 With regards to the A14 (E24) several schemes are also identified. Funding has already been 

secured for the widening between junctions 7 and 9 with works started in 2014 and 

completed in 2015. The other schemes relate to specific developments coming forward that 

are located and accessed from this corridor. The A14 junction 10/10a improvement is 

needed to facilitate access to Kettering East SUE and to employment areas around the 

junction. Works at junctions 8 and 9 are not on the main road, but on the roads approaching 

the junctions that will require localised widening on approaches and signalisation as part of 

development proposals. Junctions 3 – 7 and junctions 9 – 10 will come under increasing 

pressure in the medium to long term. This is expected to be considered as part of the Route 

Strategy process.  

Principal and local road network 

7.7 Northamptonshire County Council has previously undertaken a great deal of modelling work 

to support the 2008 CSS, this identified many road improvements required across the area. 

The modelling work also highlighted that highway improvements need to be supported by 

measures to achieve modal shift.  Projects identified include public transport improvements 

as well as pedestrian and cycle network improvements. The Northamptonshire Transport 

Model has been updated based on the development proposed in the JCS. 

7.8 The Northamptonshire Transportation Plan (NTP)(NCC, March 2012) sets out the areas of 

transport network that will be most affected by new development which in North 

Northamptonshire is the area around Wellingborough and Rushden, around Kettering and in 

and around Corby. These growth areas will suffer from congestion without appropriate 

investment in the road and public transport network. The investment is essential in allowing 

the movement of people, goods and supporting the economy. Town Strategies for Corby, 

Kettering and Wellingborough have been adopted and include further detail on specific 

schemes i.e. where improvements to walking and cycling routes should be made.  

7.9 The NTP sets out key transport links to ensure that the road network in Northamptonshire is 

fit for purpose. These schemes range from investigation work through to delivery of key 

pieces of infrastructure that are required to allow growth to take place across the area. 

These are detailed further in the table below. 

7.10 Several key pieces of local road infrastructure have been delivered including the Corby Link 

Road and several town centre schemes to improve the flows within the towns. In addition 

funding has been secured for some of the key road improvements as detailed in section 6.1 

of this document. There are still other essential pieces of infrastructure that will be required 

to ensure that development can take place without placing substantial pressure on the road 

network and increasing congestion. A partnership approach between all interested 

stakeholders will need to take place to ensure that the identified improvements are 

delivered in a timely way. 
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Sustainable Travel  

7.11 With the need to achieve wider sustainability objectives and meet the transport needs of 

the area, it is recognised that a change in travel behaviour is required. Improvements in 

inter-urban public transport routes coupled with more accessible and convenient services 

remain a key way of achieving this. The identified projects will help provide a sustained 

modal shift, away from the private car to more sustainable modes of transport, supporting 

the objectives of the JCS. The modal shift target is a reduction of 20% in single occupancy car 

journeys from new developments and a reduction of 5% in the existing built up areas of the 

larger towns. The County Council has published a range of documents that support the 

overall strategy of increasing sustainable transport, this includes a bus, cycling, rail, smarter 

travel choices and walking strategies. These set out how new developments will be expected 

to deliver safe integrated solutions into their design, layout and to the wider area and that 

contributions will be sought to deliver travel plans.  

7.12 Northamptonshire County Council will be delivering a ‘Smart Commuting’ project. This will 

bring live travel information to people travelling in the County. The initial focus is in 

Northampton, but will then be rolled out to the rest of the County. It will use technology to 

provide users with live information and journey planning to enable and promote modal shift 

for residents. A commitment has been made by central government for funding through the 

Northamptonshire Growth Deal for 2016/17 to 2018/19 of £3.5m. 

7.13 Much of North Northamptonshire is rural and running a commercial bus service in these 

areas is very challenging. Northamptonshire County Council has introduced a demand 

responsive bus service to these areas that works on an as needed basis with individual 

bookings taken to transport people between villages and towns. This provides a vital service 

and helps prevent isolation in the rural areas, especially with an ageing population. 

7.14 Another aspect of sustainable travel is electric cars and the provision of charging 

infrastructure to support the continued increase in usage; this will need to be supported in 

private dwellings as well as in public and work space environments. 

7.15 Investment in strategic rail connections serving North Northamptonshire continues. 

Preparatory work has started on the electrification of the Midland Main Line between 

Bedford and Corby following close working with Network Rail which has helped secure 

funding. Over the coming years, the Midland Main Line Programme includes:  

 Electrification between Bedford and Corby, allowing electric trains to run between 

London and North Northamptonshire 

 Additional track between Bedford and Kettering, and between Kettering and Corby, 

which allows an additional train path per hour to run each hour between North 

Northamptonshire and London and capacity for 3 freight services between Bedford and 

Kettering 

 Provision of means to call 240m trains at Wellingborough, Kettering and Corby 

 Provision of an stabling facility for electric trains at Kettering  

 Improvements to line speed along the Midland Main Line to enable faster journeys 
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7.16 Planned improvements and investment in the rail stations will further help to improve the 

attractiveness and suitability of travelling by train. A key project is the delivery of 

redevelopment at Wellingborough train station, to include  a new eastern station entrance 

and additional car parking, as part of the Wellingborough East SUE. Continued investment 

must extend beyond the rail network to improve the connectivity of public transport and 

low carbon modes of transport at stations. Connecting local, county and national bus 

services with other key transport hubs and population centres whilst improving both the 

pedestrian and cycle network will deliver a more integrated and sustainable low carbon 

travel network.  

Key Documents 

 Northamptonshire Transportation Plan (NTP)(NCC, March 2012) 

 NCC Town Strategies   HA route strategies     

 Northamptonshire Strategic Transport Model ( NSTM ) Traffic Forecasting Report-NNJPU 

Core Strategy (Jan) 2015 and Addendum 

http://www3.northamptonshire.gov.uk/councilservices/northamptonshire-highways/transport-plans-and-policies/Documents/Northamptonshire%20Transportation%20Plan%20-%20Fit%20for%20Purpose.pdf
https://www3.northamptonshire.gov.uk/councilservices/northamptonshire-highways/transport-plans-and-policies/Documents/Northampton%20Town%20Transport%20Strategy.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/364208/Felixstowe_to_the_Midlands.pdf
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Table 2: Schedule of Infrastructure Requirements – Transport 

Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

T14 Corby Junction and Highway 

capacity improvements 

Development in Corby and 

the transport strategy 

NCC 2016-2031 £6,000,000 £4,600,000 CIL, s106, 

SLGF 

T15 Corby Public transport 

improvements 

Development in Corby and 

the transport strategy 

NCC 2014-2031 £2,000,000 £586,000 CIL, s106 

T16 Corby Walking and cycling 

improvements 

Development in Corby and 

the transport strategy 

NCC 2014-2031 £6,100,000 £4,700,000 CIL, s106, 

SLGF 

T17 Corby Corby Northern Orbital 

Phase 2 (Final) 

Development in Corby and 

the wider area 

NCC 2015-2017 £30,000,000 £30,000,000 s106, 

Developer 

T18 Corby Corby Walk and 

enhancement of Cottingham 

and Oakley Road 

Development in Corby and 

promotion of sustainable 

transport 

CBC 2014-2016 £3,750,000 £365,500 S106, CIL 

T19 Corby Corby Rail bridge as part of 

Corby Walk 

Development in Corby and 

promotion of sustainable 

transport 

CBC 2018-2020 £2,000,000 £0 S106, CIL, 

SLGF 

T13 Weldon Weldon relief road Development at Weldon Park, 

Weldon, Corby 

NCC 2016-2021 Developer Developer Developer 

Total Costs Corby Transport £49,850,000 £40,251,500  

Total Funding Gap Required £9,598,500 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

East Northamptonshire 

T20 Higham Ferrers, A45 Chowns Mill Roundabout 

A45/A6 junction 

Development in Rushden, 

Irthlingborough and Higham 

Ferrers and traffic flows on 

the A45 

Highways 

England  

2019-2021 £21,000,000 £21,000,000 Highways 

England 

T21 Higham Ferrers Junction improvement to 

Wood Street/ High Street 

Development at Higham 

Ferrers 

NCC 2021-2026 £20,000-

£30,000 

£0 CIL 

T22 Higham Ferrers Junction improvements to 

Northampton Road/ Higham 

Road 

Development at Higham 

Ferrers 

NCC, Town 

Council 

2021-2026 £50,000-

£100,000 

£0 CIL 

T23 Higham Ferrers Junction improvements to 

Kimbolton Road/ College 

Street 

Development at Higham 

Ferrers 

NCC 2021-2026 £50,000 – 

£75,000 

£0 CIL 

T24 Higham Ferrers Traffic calming on High 

Street 

Development at Higham 

Ferrers 

NCC 2021-2026 £214,000 £0 CIL 

T25 Higham Ferrers Removal of co-op layby and 

replacement with additional 

parking and pedestrian 

facilities 

Development at Higham 

Ferrers 

NCC 2021-2026 £20,000 - 

£30,000 

£0 CIL 

T26 Rushden  Double junction of High 

Street/John Clarke Way/ 

Rectory Road 

Development at Rushden NCC 2021-2026 £600,000 £0 CIL 

T27 Rushden Junction of Rectory 

Road/Newton Road 

Development at Rushden NCC 2021-2026 £300,000 £0 CIL 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

T28 Rushden Junction of Skinners Hill/ 

High Street South 

Development at Rushden NCC 2021-2026 £200,000 £0 CIL 

T29 Rushden Pedestrianisation of Church 

Street 

Development at Rushden NCC, ENC, Town 

Council 

2021-2026 £150,000 £0 CIL 

T30 Rushden Changes to Duck Street 

approach to Wellingborough 

Road roundabout 

Development at Rushden NCC 2021-2026 £200,000 £0 CIL 

T31 Rushden Changes to side road 

junctions to allow for two 

way traffic 

Development at Rushden NCC 2021-2026 £300,000 £0 CIL 

T32 Rushden Other measures to promote 

two way traffic on inner ring 

road 

Development at Rushden NCC 2021-2026 £150,000 £0 CIL 

T33 Rushden Improved bus stops/ 

shelters on inside of ring 

road 

Development at Rushden NCC 2021-2026 £20,000 £0 CIL 

T34 Rushden Changes to controlled 

pedestrian crossings to 

allow for 2 way traffic, 

Rushden  

Development at Rushden NCC 2021-2026 £60,000 £0 CIL 

T42 Stanwick to 

Thrapston  

Dualling of the A45 on this 

stretch of road 

Development in the wider 

area 

Highways 

England 

2021-2025 £100 - £250m £100 - £250m Highways 

England 

Total Costs Transport East Northamptonshire £123,429,000 121,000,000  

Total Funding Gap Required £2,429,000  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Kettering 

T43 Kettering A14 Junction 10/10a on the A14 

at Kettering 

Development at Kettering, 

Kettering East and 

employment sites 

Highways 

England 

2018-2021 £25,000,000 £25,000,000 Highways 

England,  

SEMLEP, 

developer, 

LSIF 

T35 Kettering Bus priority measures, 

Kettering 

Development at Kettering NCC 2018-2031 £8,000,000 £2,600,000 S106, SLGF 

T36 Kettering Kettering Junction 

Improvements 

Development at Kettering NCC 2016-2021 £10,000,000 £3,300,000 S106, SLGF 

T37 Kettering Kettering Station Quarter 

public realm improvements  

Development at Kettering KBC 2016-2021 £7,000,000 £2,300,000 S106, SLGF 

T38 Kettering Kettering walking and 

cycling corridor 

improvements 

Development at Kettering NCC 2016-2031 £8,120,000 £2,700,000 S106, SLGF 

T39 Kettering, A43  Northampton to Kettering 

Dualling of A43 in North 

Northamptonshire 

Development at Kettering, 

Corby and Northampton 

NCC 2026-2031 £65,000,000 £0 CIL, LEPs 

T40 Kettering East  Weekley and Warkton 

Avenue 

Development at Kettering and 

Kettering East 

NCC 2019-2021 £26,000,000 £0 SLGF, LEPS 

T44 Rothwell A6 roundabout access for 

Rothwell North and 

strategic Link Road to B457 

Rothwell North NCC 2016-2021 Developer Developer Developer 

Total Costs Kettering Transport £149,120,000 £35,900,000  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Total Funding Gap Required £113,220,000  

Wellingborough 

T7 Finedon A6/A510 Finedon - 

Improvements to Roundabout 

including widening, signing and 

lining 

Development at Finedon and 

Wider Area 
NCC   £100,000 £100,000 s106 

T9 WEAST 
Highways Infrastructure- 

Routes 4,5,6,7 and 9 
Development at Wellingborough 

and Wider Area Developer 2017-2031 Fully Funded Fully Funded s106 

T2 Isham Isham Bypass 
Development at Isham and Wider 

Area NCC  2018-2021 £38,500,000 £25,000,000 
SEMLEP, s106 

and other 

T3 Isham 
Isham to Wellingborough 

Improvement (IWIMP) 
Development at Wellingborough 

and Wider Area NCC 2020-2022 £34,000,000 £0 LTB, LEPs 

T5  WEAST 
Improvements to links to Town 

Centre from Stanton Cross 
Development at Wellingborough 

and Wider Area NCC 2021 £250,000 £250,000 s106 

T1 Park Farm Way Park Farm Way Dualling 
Development at Wellingborough 

and Wider Area NCC 2026-2031 £23,900,000 £0 
s106, LEPs, 

SLGF 

T4 Wellingborough 
High Quality Bus Loop and Bus 

interchange 
Development at Wellingborough 

and Wider Area NCC 2017-2021 £2,300,000 £700,000 SLGF, s106 

T6 Wellingborough Wellingborough Highway and 

Junction Improvements 

A4500/A509/Northampton Rd 

(Signalisation of r'bout)                                                                                       

Development at Wellingborough 

and Wider Area 

NCC 2017-2031 £5,400,000 £1,700,000 s106 

A509/Turnells Mill 

Lane/Embankment (capacity 

enhancements- WEAST)                                                        
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Senwick Rd/Elsden Rd/Midland 

Rd (signalisation WEAST) 

Eastern relief Road (WEAST)- 

included in WEAST details 

already? 

A509 Niort Way/Kettering 

Rd/A510 Northern Way (linked 

to Wnorth/IWIMP) 

A509/Gleneagles Drive 

(Wnorth) 

A509 Niort Way/Hardwick Rd 

(WNorth) 

A509 Niort Way/IWIMP 

(Wnorth) 

A510 Northern Way/Nest Farm 

Road (Wnorth) 

A509 Niort Way (upgrade to 

dual carriageway) 

T10 Irchester 
Irchester- Wollaston Cycle 

route 
Development at Irchester and 

Wollaston and Wider Area NCC 2021-2026 £1,000,000 £0 s106, other 

T8 Wellingborough 
Wellingborough walking and 

cycling friendly corridors 
Development at Wellingborough 

and Wider Area 
NCC 2016-2031 £5,500,000 £1,700,000 s106, SLGF 

T11 Summer Leys 

Summer Leys Cycle Route 

(Irchester to SL) 

Development to Wider Area NCC 2018-2021 £592,000 £0 s106 

 T12 Glenvale Park (Wnorth) 
Highway Infrastructure and 

Development at Wellingborough Developer 2017-2031 
Fully Funded by Fully Funded by 

s106 



North Northamptonshire Infrastructure Delivery Plan 2017 (September 2017)                                      33 
 

Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Sustainable Transport Sum and Wider Area Developer Developer 

 T41 WEAST 

Station Improvements- Station 

Interchange, and construct 

Station footbridge 

Development at Wellingborough 

and Wider Area 

Developer 2020-2022 Fully Funded Fully Funded s106 

 T46 WEAST 

Highway Infrastructure and 

Sustainable transport sum 

Development at Wellingborough 

and Wider Area NCC 2028 £6,287,500 £6,287,500 s106 

 T47 WEAST Mill Road Works Sum 

Development at Wellingborough 

and Wider Area NCC 2028 £50,000 £50,000 s106 

 T48 WEAST Cycle Routes WEAST to Nene 

Development at Wellingborough 

and Wider Area BCW/NCC 2031 £310,000 £75,000 s106 

 T49 Wellingborough 

Wellingborough Intelligent 

Transport System (ITS) 

Development at Wellingborough 

and Wider Area NCC 2017-2021 £1,200,000 £1,000,000 s106 

P1 Wellingborough 

Wellingborough Town Centre 

public realm improvements – 

Phase 2 

Development at Wellingborough BCW 2017-2031 £9,082,912 £20,000  

*T7 and T10 are subject to review as part of the Local Plan part 2 for Wellingborough                  Total Costs Wellingborough 

Transport (excluding projects fully funded by the developer) 

£128,472,412  £36,882,500  

Total Funding Gap Required £91,589,912  

North Northamptonshire Wide or multi authority 

T45 Across North 

Northamptonshire 

Smart Commuting Development across the area 

and the need to meet policy 

requirements on sustainable 

transport 

NCC 2018-2026 £4,500,000 £0 NCC, LEPs 

T50 Across North A43 Corridor for NE Corby Development across the area NCC TBC £30,000,000 £30,000,000 S106, TBC 



North Northamptonshire Infrastructure Delivery Plan 2017 (September 2017)                                      34 
 

Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Northamptonshire and the need to meet policy 

requirements on sustainable 

transport 

Total Cost Wider Area Transport £34,500,000 £30,000,000  

Total Funding Gap Required £4,500,000  

Total Cost North Northamptonshire Transport £485,371,412  £264,034,000  

Total Funding Gap Required 
 

£221,337,412 
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Figure 1 – Transport Infrastructure  
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8.      Education  

8.1 Information relating to demand and required provision is provided by Northamptonshire 

County Council (NCC). As the education authority NCC is legally responsible for providing 

sufficient school places in its area to provide primary and secondary education between the 

ages of 5 and 16. Demand arising from new development is met strategically through the 

utilisation of existing assets and the construction of new facilities. Funding is provided 

through a combination of NCC capital funding via Department for Education grant, and 

developer contributions. 

8.2 The Education and Skills Act 2008 means that from 2013 all young people will be required to 

continue in education or training post 16. The minimum age that young people can leave 

learning is being raised in two stages, from 2013 it is the academic year they turn 17, and 

from 2015 it is the academic year they turn 18. This will impact on the facilities and spaces 

required across the county. 

8.3 Calculating pupil numbers is a key factor in understanding the infrastructure requirements, 

however there are many uncertainties in calculations. This can include new housing areas 

having a higher number of young families that need school places, which is difficult to 

estimate in advance. In addition the rate of development fluctuates on new developments 

alongside migration, both of which make it difficult to forward plan for sufficient space. 

Growth in school age population tends to be reflected in primary schools first and then, as 

these school years progress, will then be seen at secondary level. Forecasting post 16 is less 

predictable, with a wider range of factors and other vocational courses available. Around 2% 

of the school population require provision at special schools or specialist units and the 

county is currently experiencing a rise in demand for places at appropriate locations and 

levels.  As the pupil population continues to increase, additional capacity needs to be 

secured in the special needs sector.   

8.4 50% of primary schools and 37% of secondary schools are deemed to be rural schools across 

Northamptonshire. In many cases pupil numbers are rising, even in the smallest villages, but 

there remain some very small schools where there are issues of resourcing and 

sustainability.  There is a presumption against the closure of rural schools and alternative 

models of operation such as federated schools are being explored.  

Primary Education 

8.5 Primary education by its nature requires provision to be close to the population it serves. 

Each SUE will make provision for primary school education to meet need alongside new and 

extended primary schools within the existing framework. All development that creates a 

need for additional primary school places will be required to make financial contributions 

towards provision of additional capacity and / or improvements in facilities. 

8.6 At the SUEs the opening of new schools needs to be co-ordinated with the rate of house 

completions, both to secure pupil places for the children living on the development and to 

avoid any detrimental impact on existing schools.    
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8.7 Where new primary schools are required the current education authority policy (2010) is for 

these to have two forms of entry and to be ‘all-through’ primaries. Where there is a local 

primary with one form of entry then the preference would be to extend these where 

possible. It is expected that new primary schools will be designed with space that can be 

utilised for early year’s provision including child care and early education. Northamptonshire 

County Council has completed reconfiguring schools provision from 3 to 2 tiers in East 

Northamptonshire, thereby removing middle schools in favour of a simpler 

Primary/Secondary split. Capital expenditure of the project is expected to be £22 million. 

Secondary Education 

8.8 For secondary education provision NCC takes a strategic approach. Where additional 

capacity is required as a result of development NCC will seek the capital costs of providing 

additional provision to be secured through the development. This could be achieved through 

the current S106 process or through other means, including the Community Infrastructure 

Levy (CIL) if adopted. New secondary schools would ideally be between 1,000 and 1,500 

places which is the optimum operating capacity. 

8.9 Demand for secondary school provision in some areas of North Northamptonshire is 

expected to be high during the plan period and new secondary schools will be required in 

Corby, Kettering before the end of the decade, with Wellingborough requiring a new 

secondary in the early part of the next decade.  The existing secondary school infrastructure 

also has to make provision for the rising number of primary pupils coming up through the 

system, which reflects high levels of in-migration and the high birth rate.  

8.10 The opening of new secondary schools has to be managed carefully to align with the 

increase in numbers, so that existing schools are not affected. Therefore forward planning of 

large scale new development and rates of delivery will need to be monitored to ensure the 

right timing and opening of new secondary schools.  The planning of a new secondary school 

also has a much longer lead-in time and is a major capital undertaking, especially if site 

acquisition has to be included. 

8.11 From 2010 the Academies Act has enabled all maintained schools, including primary and 

special schools, to become academies, a number of schools across the area have done this, 

taking over existing stock. Academies funding is provided through the Education Funding 

and Skills Agency as well as Section 106 developer contributions, and are sponsored by 

academy trusts, which are then responsible for improving the performance of the school.

  

Key documents 

 Northamptonshire Strategic Plan for Schools 2010 – 2021 (November 2010) – Updated 

version to be published in Autumn 2017. 
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Further and Higher education 

8.12 There are two further and higher education providers operating in North Northamptonshire; 

Tresham Institute has colleges located in Corby, Kettering and Wellingborough; Moulton 

College has a centre located in Higham Ferrers. The University of Northampton is located in 

Northampton and validate courses at various courses. 

8.13 The campuses at Kettering and Corby have been rebuilt in the last decade, however the 

Wellingborough campus is no longer at the cutting edge of education requirements and 

requires either significant refurbishment or preferably a new build. This will help to meet 

local and future demand for further and higher education needs in the area. The future 

plans for Tresham were to involve a new campus located in Wellingborough town centre, 

planning permission has been granted for the redevelopment of the existing site, this will 

enable new sector based skills to be developed around high technology application and 

engineering. The Northamptonshire Growth Deal had awarded £11.4m of funding to enable 

development at the Wellingborough campus, however Tresham has now merged with the 

Bedford College Group and the construction of a new STEM Centre in the town will no 

longer be brought forward and the bulk of this funding will now go towards other projects. 

Bedford College has expressed intent to carefully market research the needs of 

Wellingborough and to deliver a comprehensive curriculum in-line with local skill needs, 

either on the existing site or through partnerships elsewhere in the Wellingborough area. 

The existing campus is being partially demolished with the support of SEMLEP. 
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Table 3: Schedule of Infrastructure Requirements – Education 

Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

E4 Priors Hall 2 fe primary school (2/3) Priors Hall SUE NCC 2016 – 2021 £6,660,000 £6,660,000 S106 

E5 Priors Hall 2 fe primary school (3/3) Priors Hall SUE NCC 2021 – 2031 £6,660,000 £6,660,000 S106 

E6c Corby West primary school 3 fe (3/4) Corby West SUE NCC 2021 – 2031 £9,000,000 £9,000,000 S105 

E6d Corby West primary school 3 fe (4/4) Corby West SUE NCC 2021 - 2031 £9,000,000 £9,000,000 S106 

E7 Corby West 8-10 fe secondary school in 
Corby West development 

Corby West SUE NCC 2021-2031 £25,000,000 £25,000,000 S106 

E8 Corby 8-10 fe secondary school in 

Corby  

Corby urban capacity  ESFA 2016-2021  £25,000,000  £25,000,000 S106/CIL/ 

NCC/ESFA 

E13 Weldon Primary School in Weldon Weldon park development 

and surrounding areas 

 

NCC 2016-2021 £6,450,000 £6,119,000 S106, NCC 

Total Costs Corby Education £87,770,000 £87,439,000  

Total Funding Gap Required £331,000 
 

 

East Northamptonshire 

E46a Rushden East 2fe primary school Rushden East SUE NCC 2021-2031 £6,660,000 £6,660,000 S106 

E46b Rushden East 2fe primary school Rushden East SUE NCC 2021-2031 £6,660,000 £6,660,000 S106 
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

E18 Irthlingborough West 2fe Primary School on the 

Irthlingborough West 

Development 

Irthlingborough West SUE NCC 2016-2021  £6,450,000 £6,450,000 S106 

E45a Deenethorpe 2fe primary school  Tresham Garden Village NCC 2021-2031 £6,450,000 £6,450,000 S106 

E45b Deenethorpe Secondary School - TBC Tresham Garden Village NCC 2021-2031 TBC TBC S106 

Total Costs East Northamptonshire Education £26,220,000 £26,220,000  

Total Funding Gap Required £0  

Kettering 

E21b Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC  Post 2021 £6,450,000 £6,450,000 S106 

E21c Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC  Post 2021 £6,450,000 £6,450,000 S106 

E21d Kettering East new 2fe primary school in 
Kettering to serve Kettering 
East 

Kettering East SUE NCC 2021-2031 £6,450,000 £6,450,000 S106 

E22 Kettering East New secondary school (at 

least 8FE) to serve Kettering 

East. 

Kettering East SUE NCC 2016-2031 £20,000,000 -

£25,000,000 

 

 £7,500,000 S106/NCC 

E31 Desborough North New 2fe Primary school at 

the Desborough North 

development 

Desborough North SUE NCC 2016-2021 £6,450,000 £6,450,000 S106 
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Total Costs Kettering Education £50,800,000 £33,300,000  

Total Funding Gap Required £17,500,000  

Wellingborough 

E36 Glenvale Park (Wnorth) 2fe Primary School on Wnorth Wnorth SUE Developer 2017-2024 Fully Funded Fully Funded  Fully Funded 

s106 

E48 Glenvale Park (Wnorth) 2fe Primary School on Wnorth Wnorth SUE Developer 2017-2024 Fully Funded Fully Funded Fully Funded 

s106 

E39 WEAST School Transport To meet school transport needs 

in Wellingborough 
NCC 2023 £35,000 per 

annum 
£35,000 per 

annum 
s106 

E32 WEAST 2fe Primary School on WEAST 

development and childrens 

centre 

Wellingborough East SUE NCC 2019  £8,000,000  £8,000,000 Fully Funded 

s106 and 

Developer 

E47 WEAST 3fe Primary School on the 

WEAST development 
Wellingborough East SUE NCC  TBA  £8,500,000  £8,500,000 s106 and 

Developer 

E35 WEAST New Secondary School on 

WEAST site 
Wellingborough East SUE NCC  TBA £25,000,000 £6,957,452 s106 

E38 Wellingborough College/Training Facility in 
Wellingborough Town Centre 

To meet further and higher 

education needs in 

Wellingborough 

Bedford 

College Group 
TBA TBA TBA TBA 

E40 Moulton College New Food and Drink Innovation 
Centre 

To meet further and higher 

education needs in 

Wellingborough 

NCC/Moulton 

College 
 £3,500,000 £3,500,000 Local Growth 

Fund 

Total Costs Wellingborough Education (excluding projects fully funded by developer) £45,035,000  £26,992,452  
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Ref Location Infrastructure 

Requirements 

(fe = form of entry) 

Reason for need Lead body Broad phasing Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Total Funding Gap Required  £18,042,548  

North Northamptonshire Wide or multi authority 

E44 Across North 

Northants 

Improvements or extension 

to existing schools in the 

rural areas. 

Rural development NCC Not known  Costs tbc 

dependent on 

scheme 

£0  

S106/NCC/

CIL 

Total Cost Wider Area Education  TBC £0  

Total Funding Gap Required  TBC  

Total Cost North Northamptonshire Education  £209,825,000  £173,951,452  

Total Funding Gap Required  £35,873,548  
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Figure 2 – Education Infrastructure 
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9.  Health  

9.1 The 2012 Health & Social Care Act redefined the way in which healthcare in England is 

structured and delivered since it came into force on 1st April 2013. Under the new 

arrangements the NHS retains responsibility for the overall health budget and the planning, 

delivery and day to day operation of the NHS in England whilst in addition retaining direct 

responsibility for commissioning a range of primary care services from self-employed 

providers such as GPs, dentists, optometrists and pharmacists. The NHS also provides 

offender healthcare and some services for members of the armed forces.  

9.2 NHS England leads the National Health Service (NHS) in England. It sets the priorities and 

direction of the NHS and encourages and informs the national debate to improve health and 

care. There are four regional teams which support the commissioning of high quality services 

and directly commission primary care and specialised services at a local level across England. 

The NHS England team that covers West Northamptonshire is NHS England Midlands and 

East (Central Midlands). 

9.3 CCGs are clinically-led statutory NHS bodies responsible for the planning and commissioning 
of health care services for their local area. They are accountable to and performance 
managed by NHS England. Although NCCG is the responsible organisation for commissioning 
services in the Northamptonshire area, an important exception to the commissioning remit 
of the CCG is that of primary care contracts. As noted above these are commissioned by NHS 
England, in order to avoid any conflicts of interest.  

 
9.4 All other healthcare services are now commissioned by the 209 Clinical Commissioning 

Groups (CCGs) operating across England, including two covering Northamptonshire – Nene 
Clinical Commissioning Group (NCCG) and Corby Clinical Commissioning Group (CCCG). 
NCCG, which covers West Northamptonshire, is an organisation established by GPs across 
Northamptonshire. It covers most GP surgeries and is a not-for-profit organisation. 

 
9.5 The CCGs provide for a wide range of hospital and community based healthcare, including 

district nurses; mental health and learning disability services; and urgent, emergency and 

elective care, much of which, but not exclusively, of course is provided in hospitals. CCGs are 

increasingly moving the delivery of these services out of hospitals and into the community.  

9.6 Following publication of the NHS Five Year Forward View in 2015, all NHS bodies across the 
country are working together, and with their health, local authority and social care partners 
to deliver their five-year ‘Sustainability Transformation Plan (STP)’ for their local population. 

 
9.7 A crucial aspect of the Northamptonshire health economy is that it works together as a 

whole area. This has now been further embedded through the STP (Sustainability and 

Transformation Plan) footprint, and as we progress on to the next steps of the strategic 

estates work, there is now full integration with the Provider Trusts as well. There is an 

Estates Work stream set up as an enabling work stream of the STP and this is supporting the 

transformation of the system.  

9.8 Through working across work streams of the STP, there will be a joined up approach with the 

clinical strategies and the enablers for change, such as workforce, digital technology and the 

estate, enabling whole footprint transformation to be possible. This has enabled 
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opportunities to be identified which will deliver real change for the people of 

Northamptonshire and will set the direction of travel for the years to come.  

9.9 The NHS through the STP process are seeking to develop new models of care that are 

community based, these will incorporate enhanced primary care at scale, simplified models 

of urgent and emergency care and new care pathways, with planned care, wellbeing and 

prevention at the heart of the long-term strategy. These will all require reconfiguration of 

the infrastructure at a community level, with provision of new developments that enable co-

location and co-delivery of services with partner organisation. An innovative approach to 

such integrated infrastructure models is already developing in Northamptonshire with the 

intention of expanding and enhancing this across all districts within the STP footprint. 

9.10 The GP estate is mainly independently owned by GPs, who are supported by NHS England. 

Strategic Estate Advisor services were provided to each health system on behalf of the 

Department of Health by both Community Health Partnerships and NHS Property Services, 

with each CCG being allocated a designated advisor. 

9.11 NHS England and the CCGs acknowledge that the Infrastructure Delivery Plan (IDP) for North 

Northamptonshire identifies the need for new infrastructure to support new development. 

Recognition is made of the impact of population growth on local services and the need to 

work with the local authority to secure developer contributions. This will enable the 

provision of either new sites/builds, or financial contributions under Section 106 towards 

health care infrastructure where additional capacity is required directly arising from the new 

development. 

9.12 With an ageing and growing population during the plan period the demands on healthcare 

will become more complex and the pressures more acute. A new way of delivering services 

in a more efficient and responsive way will be required. Working with partner bodies such as 

NHS England, local Clinical Commissioning Groups (CCGs) and other bodies responsible for 

providing health care and services.   

9.13 In North Northamptonshire there are three CCGs – Nene CCG (covering the majority of the 

area), Corby CCG (covering Corby) and Borderline CCG (covering the north of East 

Northamptonshire). The CCGs are responsible for the local health budget with services from 

hospitals and community services. A new initiative has been the recent establishment of a 

North Northamptonshire Joint Delivery Unit, funded by central government, tasked with 

managing the Co-ordinated and accelerated delivery of the Sustainable Urban Extensions 

(SUEs). In order to advance the healthcare issue, agreement has been reached in principle 

with the Nene CCG, to commission a study of health needs and health service solutions 

across the SUEs, which will be able to inform future decision-making. 

9.14 An ageing population means that health and care stakeholders will need to provide for a 

range of specific services to meet this vulnerable group. One of the priorities in the Health 

and Wellbeing Strategy is to reduce the number of people admitted into care homes by 

enabling their independence. This will require many organisations to work together to 

provide support and to prevent isolation, especially in rural areas. 
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9.15 At this time the NHS is unable to provide a detailed evidence base for specific future health 

care requirements. Health infrastructure is an important part of creating healthy sustainable 

places, therefore when the evidence base is available it will be used to inform infrastructure 

planning as required. Ongoing dialogue with the NHS England and the CCGs will take place to 

ensure sustainable places are created. 

Acute Care  

9.16 Acute healthcare services receive funding directly from the CCGs. Investment in capital and 

new services must be authorised nationally. Business cases are prepared and assessed 

financially and in relation to national priority.  CCGs tender and commission District Hospital 

Services, Community Services and Ambulance Services.  

9.17 Kettering General Hospital is the major provider in North Northamptonshire, with 

Northampton General and Hinchingbrooke Hospital (Huntingdon) nearby also providing 

acute care. Kettering General has recently received £11.6m funding from the Department of 

Health to modernise its facilities and infrastructure. The site is constrained with various 

extensions taking place over the years, resulting in inefficient use of the site. There are 

potential opportunities to improve the site efficiency, however this will require significant 

amount of funding and forward planning. 

9.18 There are three outpatients’ clinics in North Northamptonshire, the Nene Park clinic is 

located in Irthlingborough and provides a variety of services without the need to visit 

Kettering. Isebrook Hospital is located in Wellingborough and provides services mainly in 

relation to rehabilitation and diabetic retinal screening. The Nuffield Diagnostic Centre in 

Corby provides various services and the minor injuries unit is now co-located in the Corby 

Urgent Care Centre. 

Primary care 

9.19 There are various GP practices located throughout North Northamptonshire, primarily in the 

main urban areas, with rural practices located at key locations, often as out posts of existing 

practices that are open at set times and days. 

9.20 The number of patients that GP practices have registered is linked to the number of GPs, and 

can be equated to around 1,800 patients per GP.  GP surgeries manage their lists and can 

close the list to new patients subject to approval by NHS England but within this county no 

practices have closed their lists to new registrations for many years. From October 2014 

patient choice is being introduced throughout England. This means as long as the GP 

practice is participating in the scheme, patients have the right to register with a practice this 

is most convenient to them – such as a practice near their workplace.  The idea is to provide 

greater choice and to improve the quality of GP service time, GPs providing good service are 

naturally more popular (however home visits would not apply if the distance is out of their 

main area).  
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Key Documents 

 NHS England Care Strategy 

 http://www.england.nhs.uk/wp-content/uploads/2014/10/5yfv-web.pdf 

 http://www.england.nhs.uk/2014/12/01/payment-review/ 

 https://www.england.nhs.uk.uk/commissioning/pc-co-comms/ 

 Nene CCG and Corby CCG Primary Care Strategy  

 Northamptonshire Health and Wellbeing Strategy 2013 – 2016 

http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-

wellbeing-

board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strate

gy.pdf  

 

 

  

http://www.england.nhs.uk/wp-content/uploads/2014/10/5yfv-web.pdf
http://www.england.nhs.uk/2014/12/01/payment-review/
https://www.england.nhs.uk.uk/commissioning/pc-co-comms/
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Community/public-health/health-and-wellbeing-board/Documents/PDF%20Documents/Northamptonshire%20Health%20and%20Wellbeing%20Strategy.pdf
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Table 4: Schedule of Infrastructure Requirements – Health 

Ref Location Infrastructure 

Requirements 

Reason for need Lead 

body 

Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Wellingborough 

H1 Isebrook 

Hospital 

Utilisation of the 
existing Isebrook 
Hospital site to 
deliver out of 
hospital services 
 

Development to 

meet health 

needs of people 

of 

Wellingborough 

and wider area 

NHS TBA TBA TBA S106/Capit

al and 

other 

sources 

H2 Glenvale 

Park 

(Wnorth) 

Contribution to 
GP surgery 
and/or dentist 
facilities and/or 
other health 
services in 
Wellingborough 

Development at 

Wnorth 

NHS 2017-2021 TBA TBA S106 

H3 WEAST Primary 
Healthcare 
Facility 

Development at 

WEAST 

NHS 2017-2020 Site to be offered to Health infrastructure 

provider as part of WEAST scheme 

Total Costs to Health 
 TBA TBA  

Total Funding Gap Required TBA  
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10.      Green Infrastructure 

10.1 Green infrastructure is a key component of  sustainable communities, providing a wide 

range of benefits to health and well-being, biodiversity, flood and water management, soil 

management, air quality, climate change and carbon capture.  

10.2 Work has been undertaken with stakeholders to identify key projects which will protect 

important areas of biodiversity from increased visitor pressure and provide natural green 

space. The Green Infrastructure Delivery Plan (GIDP) includes projects that will deliver a 

variety of biodiversity, habitat connectivity, tourism, walking and cycling benefits that meet 

policy requirements and address needs across the area. The GIDP describes several of the 

projects in more detail to enable development contributions (s106 or CIL) to come forward 

for these.  

10.3 North Northamptonshire has a wide range of important habitats and nature conservation 

designations. These include the Upper Nene Valley Special Protection Area (SPA), the Nene 

Valley Nature Improvement Area (NIA), SSSIs and other sites all of which must be 

safeguarded against adverse impacts from development. Opportunities to remedy local 

deficiencies and create a net gain in biodiversity need to be maximised to ensure the 

ecosystem services of the area are maximised. 

10.4 Recreational pressure on the Upper Nene Valley Gravel Pits Special Protection Area (SPA) 

has been assessed and there are clear recommendations that measures be put in place to 

minimise any further public access at locations where the infrastructure is unable to cope 

and there is therefore a negative effect on the SPA. These recommendations include 

contributions towards other well managed areas for visitors and providing sufficient areas of 

accessible green space with new developments. Providing and managing these spaces 

outside the SPA will help meet the Habitats Directive by protecting the SPA from increased 

visitor pressure that would harm the site’s qualifying over wintering and other significant 

bird populations. 

10.5 The Nene Valley Nature Improvement Area (NIA) was designated in April 2012. Since that 

time various NIA studies have identified areas of recreational pressure, areas currently 

deficient in accessible natural greenspace, and locations along the rivers where measures 

are needed to achieve Water Framework Directive objectives. The studies have identified a 

range of green infrastructure interventions needed to help North Northamptonshire realise 

its vision of becoming more resilient to environmental changes.  

10.6 The River Nene and its tributaries have all been walked, to assess where improvements can 

be made to ensure the river meets Water Framework Directive (WFD) requirements. The 

overall aim of the WFD is to achieve ‘good ecological and chemical status’ of all surface 

water and groundwater. This can be achieved by preventing deterioration, conserving 

habitats and species, phasing out and reducing pollutants in surface and ground water, and 

contributing to mitigating the effects of flood and drought. Some of the improvements 

identified can be linked to new development taking place. Funding will need to be obtained 

or landowner works undertaken to secure those projects not affected by development. 
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These projects are also outlined in the local Flood Risk Management Study detailed further 

in the Water Management section. 

10.7 Natural England has developed standards for access to natural greenspace (ANGSt) based on 

the principle that everyone, should have access to nature near to home. Access to 

neighbourhood-scale natural greenspaces (2-20ha) is reasonable within North 

Northamptonshire but not all areas meet the ANGSt standards. There is no provision at the 

largest scale (sites ≥500ha) within North Northamptonshire. New sites have been identified 

to meet the access shortfall in populated areas of the Nene Valley. Some of these, including 

the open space at Rushden Lakes, will join up to create a 500ha site with a catchment 

covering most of Wellingborough and the southern part of East Northamptonshire. There 

are also other opportunities to join up or extend existing areas which would be more cost 

effective and achievable. Many of the identified projects are in the GIDP. 

10.8 The concept of ecosystem services underlies sustainable development. Ecosystem services 

are the benefits that people obtain from ecosystems, for example pollination, water 

filtration and storage, timber and other raw materials and recreational experiences. They 

are important to enhance and protect as they play an important role in climate change 

adaptation, food production and flood alleviation. Specific enhancements and areas to be 

protected will be identified through extensive mapping work. Local plans, planning 

applications and masterplans will be able to use this information to inform development 

principles, site layouts and the assets within and near to their development.  

10.9 The Rockingham Forest for Life project aims to protect, enhance and increase woodland 

cover across the Forest area and capture carbon dioxide to help combat climate change. It is 

anticipated that funding will be secured through a variety of different mechanisms (including 

a local allowable solutions project and business corporate social responsibility) to achieve 

the overall goal.   

Key documents 

 A Summary of Access to Natural Greenspace in the Nene Valley Nature Improvement Area – 

Feb 2013. 

 North Northamptonshire Green Infrastructure delivery Plan – endorsed by the local 

authority’s summer/autumn 2014 

 The Upper Nene Gravel Pits Special Protection Area Visitor Access Study – 2014 

 River Nene Integrated Catchment Management Plan – June 2014 

 Northamptonshire Biodiversity Action Plan Edition3 2015-2020 

 Nene Valley NIA: A Business Plan for 2015-2020 

 Upper Nene Valley Gravel Pits Special protection Area – Supplementary Planning Document 

 FDGiA – Flood Defence Grant in Aid – Funding for Flood and Erosion Risk Management from 

central government administered by the Environment Agency 

 WFDGiA – Water Framework Directive Grant in Aid – Grant scheme run bv the Environment 

Agency 

http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1437
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1437
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Table 5: Schedule of Infrastructure Requirements – Green Infrastructure 

Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

GI1 Corby Upgrade access and 
management of Ancient 
Woodlands/ Woodlands 
Improvements 
 

Development in Corby, 

increase pressure on the 

habitat 

CBC 2014-

2016 

£2,300,000 £1,470,000 S106/CIL 

Total Costs Corby Green Infrastructure £2,330,000 £1,470,000  

Total Funding Gap Required £830,000  

East Northamptonshire 

GI2 Irthlingborough  Irthlingborough Lakes 

and Meadows 

Development at the 

surrounding areas, 

visitor access pressure 

Wildlife Trust 2014-

2021 

£1,655,740 £1,358,740 S106, CIL, 

HLF, SITA, 

HLS 

GI11 Higham 

Ferrers/Rushden 

Nene Wetlands – 

Ditchford to 

Irthlingborough 

Development within the 

surrounding area, visitor 

access pressure in the 

SPA 

Wildlife Trust 2016-

2021 

£1,370,320 £800,000 S106, CIL, 

HLF, , 

LEADER 

GI18 Kings Cliffe Expansion of Kings Cliffe 

Local Nature Reserve 

Development in Kings 

Cliffe 

Wildlife Trust, 

ENC 

2016-

2021 

£150,000 £10,000 S106, CIL, 

SITA, HLF 

GI23 Higham Ferrers Improved pedestrian 

links at Queensway, 

William Steel Way and 

Midland Road, Higham 

Ferrers 

Development at Higham 

Ferrers and wider area 

NCC 2014-

2016 

£20,000 £0 CIL 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

GI24 Islip/Thrapston/ 

Woodford 

North Northamptonshire 

Greenway Phase 7 – Islip 

to Woodford Lock 3.5km 

cost for tarmac with 

edgings and golden 

gravel finish – cheaper 

options are available 

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2014-

2031 

£1,225,000 £0 CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI25  Thrapston North Northamptonshire 

Greenway Phase 8 – Islip 

connection 1.6km 

crushed stone 

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2014-

2031 

£297,816.23 £0  CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI26 Irthlingborough and 

Rushden 

North Northamptonshire 

Greenway Phase 5c 

Broadholme to Ditchford 

and Rushden and 

Irthlingborough 

connections 6.2km cost 

for tarmac with edgings 

and golden gravel finish 

– cheaper options are 

available  

Development in the 

wider area, modal shift, 

health, tourism 

Greenway Board 2016-

2031 

£2,170,000 £0 CIL, s106, 

Sustrans, 

HLF, other 

charitable 

sources 

GI27 Oundle/Barnwell Barnwell County Park 

expansion 

Development at Oundle 

and visitor pressure in 

the SPA 

NCC 2016-

2021 

£740,272 £0 CIL, s106 

GI36 Stanwick Footbridge over the A45 

to Stanwick Lakes 

Development in the 

area, modal shift, road 

Highways England 2016-

2021 

£3,000,000 £0 CIL, 

Highways 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

safety England 

GI37 Stanwick Stanwick Lakes 

improvements for visitor 

pressure 

Increasing visitor 

pressure and direct 

visitors to where the 

infrastructure is in place 

Rockingham 

Forest Trust 

2016-

2021 

£500,000 £0 CIL 

GI38 Nassington Ringhaw – Access and 

infrastructure important 

to existing nature 

reserves 

Development in rural 

northern East 

Northamptonshire, 

visitor pressure 

Wildlife Trust 2016-

2021 

£250,000 £0 CIL, HLF 

GI4 Thrapston/Aldwincle Titchmarsh and 

Thrapston Lakes 

improvements for visitor 

pressure 

Development in 

Thrapston and rural 

area, Pressure on SPA 

Wildlife Trust, 

Sailing Club, 

Thrapston Town 

Council 

2017-

2021 

£250,000 £0 CIL, HLF, 

SPA, other 

charitable 

sources 

Total Costs East Northamptonshire Green Infrastructure £11,629,148 £2,068,740  

Total Funding Gap Required £9,560,408  

Kettering  

GI12 Kettering Wicksteed Park Nature 

Reserve linkage from 

water meadows through 

to Southfield Farm 

Marsh 

Development within 

Kettering, biodiversity 

Wildlife Trust, 

NCC, Wicksteed 

Trust 

2016-

2031 

£350,000 £0 S016, HLS, 

SITA 

GI39 Kettering Barford Woods and 

Meadows - Bridge 

construction to permit 

livestock access to SSSI 

Development in 

northern Kettering area. 

To ensure suitable 

maintenance on site is 

Wildlife Trust 2016-

2021 

£740,000 plus 

access funding 

required for off 

£0 S106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

for habitat management delivered to provide an 

accessible area. 

the highway 

GI40 Broughton and 

Mawsley 

Provision of a new 

amenity greenspace in 

Broughton and Mawsley 

Development within 

these villages 

KBC 2016-

2021 

£50,000 £0 S106 

GI41 Burton Latimer Change amenity 

greenspace to 

natural/semi natural 

provision in south Burton 

Latimer 

Development within 

Burton Latimer to meet 

ANGSt 

KBC 2016-

2021 

£50,000 £0 S106 

GI42 Burton Latimer Provision of a new park 

and garden in south 

Burton Latimer 

Development within 

Burton Latimer to meet 

access standards 

KBC 2016-

2021 

£200,000 £0 S106 

GI43 Desborough Provision of a site 

greater than 20ha 

greenspace in north 

Desborough 

Development at 

Desborough to meet 

standards 

KBC 2016-

2020 

£450,000 £0 S106 

GI44 Desborough Provision of new park or 

garden in east or west 

Desborough 

Development at 

Desborough to meet 

access standards 

KBC 2016-

2031 

£100,000 £0 S106 

GI45 Kettering Provide 3 new natural 

and semi-natural sites on 

the outskirts of Kettering 

Development in and 

around Kettering 

KBC 2016-

2031 

£75,000 £0 S106 

GI46 Desborough  Creation of two pocket 

parks in Desborough 

Development in and 

around Desborough, to 

KBC 2016-

2021 

£200,000 £0 S106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

meet access standards 

GI47 Geddington Provision of natural and 

semi-natural greenspace 

in Geddington 

Development in and 

around Geddington 

KBC 2016-

2021 

£50,000 £0 S106 

GI48 Kettering Creation of 3 new 

amenity greenspaces in 

Kettering, one in the 

northwest and two in the 

South 

Development in and 

around Kettering 

KBC 2016-

2031 

£75,000? £0 S106 

GI49 Pytchley Provision of accessible 

natural or semi-natural 

greenspace in Pytchley 

Development in and 

around Pytchley 

KBC 2016-

2021 

£50,000 £0 S106 

GI50 Rothwell Provision of a new 

amenity greenspace in 

Rothwell 

Development in and 

around Rothwell 

KBC 2016-

2021 

£25,000 £0 S106 

GI51 Rothwell Provision of a new park 

and garden in west 

Rothwell 

Development in and 

around Rothwell 

KBC 2016-

2021 

£200,000 £0 S106 

GI52 West Kettering Greenspace creation in 

south and northwest 

Kettering 

Development in and 

around Kettering 

KBC 2016-

2031 

£400,000 £0 S106 

GI53 Kettering Westfield gardens, 

greenspace remodelling 

to include flexible 

outdoor space in town 

Development in and 

around Kettering 

KBC 2016-

2021 

£500,000 £0 S106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

centre 

GI54 Wilbarston Provision of a new 

natural or semi-natural 

greenspace in 

Wilbarston 

Development in and 

around Wilbarston 

KBC 2016-

2021 

£50,000 £0 S106 

Total Costs Kettering Green Infrastructure £3,565,000 £0  

Total Funding Gap Required £3,565,000  

Wellingborough 

GI3 Borough Wide Green Infrastructure 

Enhancement across the 

Borough of 

Wellingborough. 

Development within the 
wider area 
 

TBA TBA TBA TBA s106, and 

other sources 

GI28 Chester House Farm Facilitate public access to 

Chester Farm including a 

replacement PROW bridge. 

This will open the site for 

recreation and exploration 

of the county heritage 

assets. 

Development at 

Wellingborough and 

surrounding area 

NCC 2017-

2031 
£855,652 £544,939 s106                                        

Heritage 

Lottery 

Funding 

GI5 Sywell Country Park Access Infrastructure to 

meet increased demand 

and visitor pressure- 

increased/extended car 

parking and improvements 

to paths. 

Development within the 
wider area 
 

NCC 2017-

2021 
£310,000 £0 s106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

GI15 Wilby Way Orchard 

Stream and Meadow 
Neglected sites that need 

management to create 

valuable wildlife and 

recreational site. 

Development at 

Wellingborough 

NCC, BCW 2017-

2021 
£150,000 £0 s106 

GI6 The Embankment Greening of the 

Embankment 
Development at 

Wellingborough 

RNRP 2017-

2022 
£100,000 £100,000 HLF, WEIF 

GI13 Summer Leys, Marys 

and moon lakes 

Improvements and 

expansion of  Summer Leys 

Nature Reserve 

Development within and 

around Wellingborough, 

visitor pressure to the 

SPA 

 Wildlife Trust 2016-

2025 

£1,500,000 £0 HLF, SITA, 

LIFE+ 

GI7 Glamis meadow and 

woodland LNR 

General improvements Development at 

Wellingborough, visitor 

pressure 

BCW 2017-

2025 

TBA TBA S106, CIL 

Total Costs Wellingborough Green Infrastructure  £2,915,652  £644,939  

Total Funding Gap Required  £2,270,713  

North Northamptonshire Wide or multi authority 

GI9 Towns across the 

area 

Left Over Spaces: 

Greener Places 

Development across the 

area at market towns 

Groundwork 

Northamptonshire 

By 2031 £216,000 total 

cost 

£0 Bid Green 

Society 

GI8 Southern East 

Northamptonshire 

and Wellingborough 

North Northamptonshire 

Greenway 

Modal shift and 

development in the 

wider area 

LPAs, Developers By 2031 £1,535,128 – 

plus individual 

schemes above 

£0 CIL, s106, 

Sustrans, 

HLF 

GI33 Rockingham Forest Rockingham Forest for 

Life 

Development across 

North 

Northamptonshire, 

carbon storage, access to 

RNRP By 2031 £6,999,300 

remaining 

£250,000 CIL, s106, 

Corporate, 

Allowable 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

natural greenspace Solutions 

GI14 River Nene 20+ sites for 

enhancement and 

reinstatement of 

backchannels and 

backwaters of the River 

Nene 

Development across 

North Northamptonshire 

and Improvement of fish 

habitat to meet Water 

Framework Directive 

NIA partnership, 

River Restoration , 

EA, RNRP 

2016-

2021 

 £590,000 £500,000 (EA 

minimum 

funding 

through 

various 

sources) 

CIL, 

WFDGiA,  

GI22 Nene Valley Upper Nene Valley 

Access infrastructure 

Development Across 

North Northamptonshire 

and visitor pressure on 

key areas of the SPA – 

Habitats Directive 

Wildlife Trust, 

RNRP, Natural 

England, RSPB 

2016-

2031 

£2,000,000 £0 CIL, s106, 

HLF, Life+ 

GI56 Middle Nene Rural flow mitigation, 

wetlands, Urban SuDS 

and connecting where 

possible – gravel pits, 

still water adjacent to 

the main river 

Development in the area 

and agricultural run-off 

and to meet WFD 

objectives. 

Sustainable tourism and 

LNP objectives 

EA, NIA, LNP 2016-

2027 

£65,000 (per 

annum) 

£65,000 (per 

annum) 

WFDGiA, 

s106, CIL 

Total Cost Wider Area Green Infrastructure £11,809,128 £815,000  

Total Funding Gap Required £10,994,128  

Total Cost North Northamptonshire Green Infrastructure  £32,248,928  £4,998,679  

Total Funding Gap Required  £27,250,249  
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Figure 3 – Green Infrastructure 
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11. Social and Cultural Infrastructure  

11.1 Social and cultural infrastructure helps to create, sustain and enliven communities. They 

range from community facilities, leisure facilities (including sport facilities) and open space 

to cultural events and activities that are required to help build community, foster a sense of 

place, meet the cultural and recreational needs of communities and promote community 

cohesion.   

Culture 

11.2 There are various aspects of culture that will need to be provided to meet the demands of a 

growing population. A key aspect of fostering this is to improve audience participation and 

engagement with cultural activities. This can be done through promotion of specific events, 

alongside ensuring that information on a range of activities are available to all residents, this 

will reduce one of the key barriers to people attending cultural activities. 

Town Centres  

11.3 Town centres are a focal point for many activities and bring people together to shop, visit, 

meet people and carry out business. It is important for all town centres to continue to 

attract visitors and business. Some of the town centres in North Northamptonshire require 

some regeneration in order to continue to meet the demands placed on them. This can be 

through diversification of the offer, increasing the night time economy and improving the 

public realm to make the town centres desirable places to spend more time and money. 

Libraries 

11.4 The objectives of NCC, (the service provider) aspire to a changing role for libraries; making 

library space more flexible and helping play a more local economic and social role within the 

communities they serve. The creation of ‘hubs’ which diversify away from traditional models 

of providing access to books, widening the offer of resources available through technology, 

communications, inter- personal networks and community space. Libraries will also play a  

lifelong learning l role for all ages.  Libraries will provide a point of contact within 

communities offering NCC based services. The aim is to have libraries functioning within the 

community with other groups using spaces alongside public services to enhance the facilities 

provided. 

Museums 

11.5 Museums will continue to provide a key social and cultural role, telling the story of 

communities through education and display, providing cultural attractions and helping 

facilitate wider investment in cultural activity and related industries. The development of 

new facilities and the adaptation of existing assets to safeguard, store and enliven local 

history will continue to support development within North Northamptonshire. Development 

will be required to help supplement and support investment into the local museum offer.   
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Sport 

11.6 The North Northamptonshire Strategic Sports Facilities Framework update (2014) outlines 

the need requirements for 8 key sports in North Northamptonshire through to 2031. It is 

essential for sustainable communities for sporting facilities to be provided in the right place 

to enable people to play sport and maintain and grow participation. 

11.7 In addition, sport plays an important part in people’s health and well-being. The 

identification of age groups and profiles helps in determining some of the sporting activities 

preferred in an area. In North Northamptonshire in each of the local authority areas cycling 

and athletics appears in the top five participation sports (Local Sports Profile tool) these 

activities are those that people can partake in without the need to visit specific facilities – 

athletics (road running) and cycling (road cycling) are easily accessible to all in North 

Northamptonshire with the comprehensive network of footpaths and quiet roads. This 

demonstrates the link with other green infrastructure requirements that are multi 

beneficial.  

11.8 Dual use of school or college facilities can meet need outside of school times, however 

arrangements for security can be an issue. Further dialogue is needed to understand each 

local situation. New schools should certainly have dual function to provide local facilities to 

their catchment providing a better network of facilities across the area, which would also act 

as an income stream for the school. 

Key documents 

 North Northamptonshire Strategic Sports Facilities Framework update, 2014 

 North Northamptonshire Cultural Investment Plan update, 2014 

 Northamptonshire County Council Library Service Plan 2014/15 

 Northamptonshire County Council, Proposed Future for each Individual Library – Mid –Term 

review, September 2013 - 

http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF

%20Documents/Appendix%20C.pdf 

 

 

 

 

 

 

 

 

  

http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1451
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1450
http://www.northamptonshire.gov.uk/en/councilservices/leisure/libraries/pages/plans-and-performance.aspx
http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF%20Documents/Appendix%20C.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Leisure/libraries/Documents/PDF%20Documents/Appendix%20C.pdf
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Ref 

Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated Total 

Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

C1

7 

Town Centre Town Centre public 
realm 
George Street Phase 2 

Development in 

Corby 

CBC 2014-

2021 

£750,000 £0 S106, CIL, 

local funding 

town centre 

owners, 

ERDF, GAF 

C2

4 

Corby Rooftop Gallery and 
Workshop 

Development in 

Corby 

Corby 

Artist 

Network  

2014-

2016 

£50,000 £0 CIL, CBC, 

NCC, Other 

S1 Corby  Sports Hall (4 court size) Development in 

Corby 

CBC 2021-

2031 

£2,620,000 £0 CIL, s106 

S2 Corby Indoor Bowls rink – 6 
rinks 

Development in 

Corby 

CBC 2021-

2031 

£1,600,000 £0 CIL, s106, 

private, 

Sport 

England 

S1

2 

Corby Improvements to various 
football pitches and 
pavilions 

Development in 

Corby. To bring 

pitches up to a 

standard to meet the 

requirements if 

increase in population 

CBC 2016 – 

2031 

£3,400,000 £0 CIL, s106 

Total Costs Corby Sport and Culture £8,420,000 £0  

Total Funding Gap Required £8,420,000 
 

 

Table 6: Schedule of Infrastructure Requirements – Social and Cultural Infrastructure 
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East Northamptonshire 

C9 Higham Ferrers Library, further 
refurbishment to 
accommodate a 
community hub and or 
heritage facilities. 

Development in 

Higham Ferrers  

NCC 2021 -

2031 

£400,000 £70,000 S106, CIL, 

NCC 

C1

0 

Irthlingborough Library, external 

refurbishment to ensure 

the building is fit for 

purpose alongside 

internal reconfiguration 

to allow more of the 

building to be used.  

Development in 

Irthlingborough 

NCC 2015-

2021 

£2m £200,000 S106, CIL, 

NCC 

C1

2 

Raunds Library, an extension to 

the library will allow an 

enhanced service to 

serve the increase in 

population. 

Development in 

Raunds 

NCC 2016-

2021 

£900,000 £300,000 S106, CIL, 

NCC 

C1

3 

Rushden Library, reconfiguration 

of space to provide a 

reception and 

community cafe. 

Development in 

Rushden 

NCC 2016-

2031 

£300,000 £100,000 S106, CIL, 

NCC 

C1

4 

Thrapston Library, is proposed to 

relocate as part of the 

High Street 

development, this will 

enable an enhanced 

library offer alongside an 

increase in population. 

Development in 

Thrapston 

NCC 2016-

2031 

£2m £150,000 S106, CIL, 

NCC 



North Northamptonshire Infrastructure Delivery Plan 2017 (September 2017)                                      64 
 

S3 North East 

Northamptonshire 

Sports hall (4 court size) Development and to 

reduce travel in the 

rural area 

ENC 2014-

2016 

£2.62m £0 S106, 

developers, 

CIL 

S4 Rushden Sports hall (4 court size) Development in the 

area 

ENC 2016-

2021 

£2.62m £0 S106, 

developers, 

CIL 

S5 East Northamptonshire Sports hall (4 court size) Development in the 

area 

ENC 2022-

2023 

£2.62m £0 S106, 

developers, 

CIL, private 

S6 North East 

Northamptonshire 

Golf driving range – 7 
bays 

Development in the 

area 

ENC 2016-

2031 

£70,000 £0 S106, CIL, 

private 

Total Costs East Northamptonshire Sport and Culture £13,530,000 £820,000  

Total Funding Gap Required £12,710,000  

Kettering  

C1

5 

Kettering  Town Centre public 
realm phase 4 

Development in the 

wider area 

KBC 2014-

2012 

£15,000,000 £15,000,000 S106 

C2 Kettering An internal expansion at 
the existing library 
combining the existing 
art gallery into the 
internal layout of the 
library, increasing 
available floorspace 

Development in the 

wider area including 

Kettering East 

NCC 2016-

2021 

£2m £500,000 NCC/s106 

S7 Kettering Golf driving range – 3 
bays 

Development in the 

area 

KBC 2016-

2031 

£30,000 £0 S106, private 

Total Costs Kettering Sport and Culture £17,030,000 £15,500,000  

Total Funding Gap Required £1,530,000  
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Wellingborough 

C25  Earls Barton Library  An extension to existing 
library by incorporating 
the green area at the 
front of the library into a 
more usable space 

 Development in Earls 

Barton 

 NCC 2016-

2021 

 £1,000,000  £100,000  NCC, s106 

C6  Irchester Library   A rear extension to 
existing Library. Potential 
to make better use of 
outdoor space. 

 Development in 

Irchester 

NCC 2016-

2021 

 £400,000  £41,000 NCC, s106 

C3 WEAST Community Building Sum 
– to be used as 
community hall, police 
office, multi faith room, 
childcare centre, 
community trust and 
storage  

Development at 

Wellingborough East 

BCW  2017-

2022 

 £1,225,000  £1,225,000  s106 

C4 WEAST Second Local Centre 
Community Hall 

Development in 

Wellingborough East 
BCW 2017-2028 £125,000 £125,000 s106 

C5 WEAST Setting up of a Community 
Trust on WEAST 

Development in 

Wellingborough East 
BCW 2017-2031 £182,500 £182,500 s106 

C8 Wellingborough Library Refurbishment and 
remodelling of existing 
library 

Development in 

Wellingborough 
NCC 2016-2021  TBA TBA TBA 

C7 Wollaston Library Library reconfiguration and 
refurbishment 

Development in 

Wollaston 
NCC 2016-2021 £200,000 £2,000 NCC, s106 

S9 TBD New Swimming Pool- 
Minimum 17x9m learner 
pool with a moveable floor, 
or a 4 lane x25m swimming 
pool. 

Development in the 

area 
BCW TBA £5,500,000-

£7,000,000 
£0 s106 

S8 TBD Sports Hall (6-8 court size) Development in the 

area 
BCW TBA £1,500,000-

£2,200,000 
£0 s106 
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S13 Wellingborough Synthetic Turf Pitch Development in the 

area 
BCW 2017-2018 £627,490.50 £627,490.50 BCW, FF, S106 

S14 TBD Projects to be determined 
by the playing pitch 
strategy. 

Development in the 

area 
TBA TBA TBA TBA TBA 

S16 Earls Barton New Earls Barton Sports 
Facility 

Development in the 

area 
Earls 

Barton 

Parish 

Council 

2015-2021 £2,400,000 £268,000 other 

S15 
Glenvale Park (Wnorth) 

Off Site sports contribution  

Development in the 

area BCW TBA 
Fully Funded by 

Developer 
Fully Funded by 

Developer s106 

S16 
WEAST 

Off Site sports contribution  

Development in the 

area BCW TBA £541,208 £541,208 s106 

S17 
WEAST 

Off Site sports contribution  

Development in the 

area BCW TBA £541,208 £541,208 s106 

S18 
WEAST 

Play areas on WEAST- 7 
aimed at 4-8 year olds and 
5 aimed at 8-14 year olds 

Development in the 

area Developer 2017-2031 Fully Funded Fully Funded s106 

S19 
WEAST Youth and Adult recreation 

facilities 

Development in the 

area Developer 2017-2031 Fully Funded Fully Funded s106 

Total Costs Wellingborough Sport and Culture (excluding projects fully funded by developer) 
£7,242,407 

 

£3,653,407 

 

Total Funding Gap Required £3,589,000  

North Northamptonshire 

C22 Northamptonshire Chester House Farm, 
Wellingborough 

Development in the 

wider area for County 

archives, 

archaeological centre 

and education 

NCC 2014-

2031 

£2,660,981 

(£665,245 

remaining) 

1,995,736 S106, CIL, 

Arts Council, 

HLF. 
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resource. 

S10 North Northamptonshire Indoor athletics training 
facility 

Development across 

the wider area 

Local 

authority 

2021-

2031 

£16,000,000 £0 S106, Sport 

England, CIL, 

private, LEPs 

S11 North Northamptonshire Closed road cycle track Development across 

the wider area 

Local 

authority 

2021-

2031 

£12,000,000 £0 S106, Sport 

England, CIL, 

private, LEPs 

Total Cost Wider Area Sport and Culture £30,660,981 £1,995,736  

Total Funding Gap Required £28,665,245  

Total Cost North Northamptonshire Sport and Culture  £76,883,388  £21,969,143  

Total Funding Gap Required £54,914,245  
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Figure 4 – Cultural Infrastructure 
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Figure 5 – Sport Infrastructure
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12. Emergency Services 

Police  

12.1 Northamptonshire Police are responsible for the policing of the County, including traffic 

collisions and road policing, countywide operations, protecting vulnerable people and 

investigating and solving crime. There are police stations in all the growth towns and several 

of the market towns and safer community teams that operate in smaller sub areas across 

each authority.  

12.2 Increased population resultant from development leads to a general increase in the 

incidence of crime. Police infrastructure and resource must therefore adapt accordingly in 

order to maintain and create safe and sustainable places for people to live and work.   

12.3 Northamptonshire Police require no specific funding for new building facilities, with all 

major funding secured for strategic projects. The preferred locations for new safer 

community teams are within existing or shared facilities, to reduce costs and provide a more 

publically accessible service. The costs identified to support development are therefore 

associated with the capital costs required to recruit, train, equip and accommodate the 

necessary additional officers required.  

12.4 New developments, from the beginning of construction, create an additional target for 

crime and anti-social behaviour. It is considered that developers should make a contribution 

towards interim policing of new developments for Police Community Support Officers to 

deter and prevent crime. In addition design of developments can have an impact on the 

safety of those living or working there, police representatives attend design surgeries to 

influence layout which in turn could reduce potential contributions. 

Fire and Rescue 

12.5 The provision of a fire and rescue service is a statutory requirement for which adequate 

provision must be maintained to meet countywide Standards of Operational Response. 

Northamptonshire Fire and Rescue Service provides its services through a strategic approach 

whilst fire stations are locality based, they each support and form part of a countywide 

response capability. Resources are not just mobilised to deal with an incident from the 

nearest location, but also from neighbouring locations countywide. 

12.6  In Northamptonshire there are 22 fire stations, six of which are staffed all of the time, two 

operate on a variable crewing system with the remaining work on a retained duty system. As 

part of year one action plan for the Integrated Risk Management Plan (IRMP), 

Northamptonshire Fire and Rescue Service are currently reviewing fire cover and Standards 

of Operational Response across the County, to ensure its locations are well placed in the risk 

areas. This review will specifically include the implications of development growth; which 

impacts on property, fleet, equipment and response capability. 

12.7 Based on the level of risk and in order to meet current operational standards there are 

currently two major infrastructure requirements for the Fire and Rescue Service in North 

Northamptonshire. A new station is required in Kettering due to the location of new 
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development. In addition a second station at Corby is required due to the layout of the town 

and the location of the two new SUEs; this will help ensure that response times can be 

maintained.  

12.8  To help offset the site specific impact of development growth and to meet the changing 

problems of risk, new vehicles and technology are being introduced in many parts of the 

county in order to maintain initial intervention response standards.  The fire cover review 

will lead to a greater understanding of risk across the county, how this breaks down into 

station areas and the impact of other factors; it is likely to lead to a clear proposal about the 

Service infrastructure needs for the future. 

12.9 Northamptonshire Fire and Rescue are also keen to engage in opportunities for the sharing 

of estates and facilities through the development of community hubs. This would enhance 

opportunities for collaboration between blue light providers in mitigating the impacts of 

development growth, maintaining essential community services and enhancing value for 

money.  

12.9 Fire hydrants are required to be installed on all new developments. This is to ensure the 

availability of adequate water supplies for fire-fighting purposes. Provision of fire hydrants is 

a site-specific requirement and the Fire and Rescue Service require this capital expenditure 

to be borne by the developer. Fire hydrants as a site mitigation requirement are not 

included within the Emergency Services Infrastructure Schedule as the number of fire 

hydrants required is determined at the time of a planning application through a risk based 

assessment related to the scale and form of a development. As an indicative guide one fire 

hydrant is required for every 50 dwellings or 5,000 sqm of commercial premises. 
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Table 7: Schedule of Infrastructure Requirements – Emergency Services 

Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

Corby 

ES1 Corby Second Fire station Development at Corby. 

The distribution means 

that a second fire station 

is required to meet risk 

and response standards. 

NCC 2016-

2021 

£1.5m £0 NCC, s106, 

CIL 

ES16 Corby Police capital provision Development at Corby to 

meet the needs of the 

increase in population. 

Northants Police 2016-

2031 

£4,820,174 £2,096,849 Northants 

Police, S106, 

CIL 

ES29 Oakley Vale Community policing Oakley Vale development Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES30 Priors Hall Community policing Priors Hall development Northants Police 2016-

2021 

£1,000,000 £1,000,000 Northants 

Police 

ES31 Land West of 

Stanion 

Community policing Land West of Stanion 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES32 Weldon Park  Community policing Weldon Park 

development 

Northants Police 2016-

2031 

£200,000 £200,000 Northants 

Police 

ES33 Corby West Community policing Corby West development Northants Police 2021-

2031 

£800,000 £800,000 Northants 

Police, S106 

Total Costs Corby Public Services £8,520,174 £4,296,849  

Total Funding Gap Required £4,223,325  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

East Northamptonshire 

ES7 East 

Northamptonshire 

Police capital provision Development in East 

Northamptonshire to 

meet the needs of the 

increase in population. 

Northants Police 2014-

2031 

£3,365,866 £1,178,614 Northants 

Police, S106, 

CIL 

ES17 Raunds Darsdale Farm community 

policing  

Darsdale Farm 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES18 Irthlingborough Irthlingborough West 

community policing  

Irthlingborough West 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES19 Thrapston Thrapston South 

community policing  

Thrapston South 

development 

Northants Police 2016-

2021 

£100,000 £100,000 Northants 

Police 

ES20 Rushden Rushden East community 

policing  

Rushden East 

development 

Northants Police 2021-

2031 

£400,000 £400,000 Northants 

Police, S106 

ES21 Deenethorpe Deenethorpe development 

Community policing  

Deenethorpe 

development 

Northants Police 2021-

2031 

£250,000 £250,000 Northants 

Police, S106 

Total Costs East Northamptonshire Public Services £4,315,866 £2,128,614  

Total Funding Gap Required £2,187,252  

Kettering 

ES2 Kettering Relocation of Kettering fire 

station 

Development in and 

around Kettering 

NCC 2014-

2016 

£4m £0 NCC, S106 

ES10 Kettering Police capital provision Development in Kettering 

Borough to meet the 

Northants Police 2014- £3,698,716 £2,039,355 S106, 

Northants 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

needs of the increase in 

population 

2031 Police 

ES22 Desborough Desborough North 

community policing 

Development at 

Desborough North 

Northants Police 2016-

2021 

£150,000 £150,000 Northants 

Police, S016 

ES23 Kettering East Kettering East community 

policing 

Development at Kettering 

East 

Northants Police 2016-

2021 

£800,000 £800,000 Northants 

Police 

ES24 Rothwell Rothwell North community 

policing 

Development at Rothwell 

North 

Northants Police 2016-

2021 

£200,000 £200,000 Northants 

Police, S016 

Total Costs Kettering Public Services £8,848,716 £3,189,355  

Total Funding Gap Required £5,659,361  

Wellingborough 

ES28 Glenvale Park 

(Wnorth) 
Wellingborough North 

Community Policing 
Development at Wnorth Northants Police 2016-2021 £300,000 £250,000 Northants 

Police 

ES27 WEAST Stanton Cross Community 

Policing 
Development at WEAST Northants Police 2016-2021 £500,000 £500,000 Northants 

Police 

ES3 WEAST CCTV- Provision for CCTV on 

the WEAST development 
Development at WEAST BCW 2017-2020 £250,000 £250,000 s106 

ES13 Wellingborough Police service, capital 

provision in Wellingborough 
Development in 

Wellingborough 
Northants Police 2014-2031 £2,796,172 £2,037,825 s106, 

Northants 

Police 

ES26 Park Farm Way Park Farm Way Community 

Policing 
Development on Park Farm 

Way 
Northants Police 2016-2021 £100,000 £100,000 Northants 

Police 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely 

Funding 

Funding 

sources 

ES4 Glenvale Park 

(Wnorth) 

Provide Fire and Rescue 

facilities and services to 

service the Wellingborough 

North SUE 

Development at Wnorth NCC 2016-2026 Fully funded 

by Developer 

Fully funded 

by Developer 

S106 

Total Costs Wellingborough Public Services (excluding projects fully funded by the developer)  £3,946,172  £3,137,825  

Total Funding Gap Required £808,347  

Total Cost North Northamptonshire Public Services 
 £25,630,928 

 

£12,752,643 

 

Total Funding Gap Required £12,878,285  
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Figure 6 – Emergency Services Infrastructure 
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13 Utility Services 

13.1 Utility infrastructure covers energy supply (including both electricity and gas), water 

infrastructure (including water supply, sewage and water treatment) and 

telecommunications infrastructure.  

Electricity  

13.2 In relation to electricity, National Grid own the transmission network which transports 

power from large scale power generators to the distribution networks.  

13.3 Western Power Distribution is responsible for the power distribution across the region of 

North Northamptonshire, as well as the rest of the Midlands, South West England and South 

Wales. They take the power from the National Grid network and distribute it via a series of 

132kV, 33kV, 11kV and low voltage networks of underground cables and overhead lines to 

supply homes and businesses. 

13.4 With many large strategic sites benefitting from planning permission, Western Power 

Distribution has been in discussion with a number of developers to identify grid connection 

and capacity issues and how the associated reinforcement costs will impact their project. 

Generally these costs are met by the provider and phased in line with anticipated demand. 

Onsite infrastructure is paid for by developers.  

13.5 There does remain an issue with the network and connecting more sustainable energy 

generation. There is an expectation that renewable energy generation will increase over 

time and that these applications will be required to contribute towards the necessary 

infrastructure or link to a specific demand to ensure a sustainable and resilient energy 

network is in place. 

13.6 However some parts of the network have become saturated when considering further 

demand or distributed generation connections. To the south of Wellingborough there are 

voltage constraints on the 33kV circuits and the majority of the network between 

Irthlingborough, Kettering and Corby has a degree of thermal constraint on the 132kV and 

the 33kV circuits. There are a series of  sanctioned works and future potential schemes that 

Western Power Distribution has identified that will reinforce sections of the network that 

are either part or fully funded through their asset management programme (see table 8). 

13.7 Western Power is also developing alternative means of connecting further generation 

connections by utilising active network management techniques. This is in the process of 

being rolled out and further details can be found on their low carbon innovation website 

www.westernpowerinnovation.co.uk. 

Key documents 

 Long Term Development Statement for Western Power Distribution (East Midlands), 

November 2016 

 

 Western Power Distribution RII0-ED 1 Business Plan (updated April 2014) 

https://www.westernpower.co.uk/docs/About-us/Our-business/Our-network/Long-term-development/Long-term-development-statement-for-East-Midlands.aspx
https://www.westernpower.co.uk/About-us/Stakeholder-information/Our-Future-Business-Plan.aspx
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Gas 

13.8 National Grid own and manage the high pressure transmission infrastructure before passing 

this on to distributors to deliver to consumers premises. There are no known issues with gas 

distribution in the North Northamptonshire area. 
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Ref Location Infrastructure Requirements Reason for need Lead body Broad 

phasing 

Est Cost Funding sources 

North Northamptonshire 

Currently Sanctioned Electricity Schemes 

U2 Irthlingborough to 

Thrapston 

Update 33kv circuit  Increase circuit capacity 

restriction 

Western Power 

Distribution (WPD) 

2014-2017 n/a WPD 

U1 Kettering to Corby 

132kV Restring 

Uprate 132kv double circuit Increase firm capacity Western Power 

Distribution (WPD) 

2018-19 n/a WPD/Developers 

U3 Kettering 33kV 

Switchboard 

Replacement 

Replace 33kV switchgear Increase fault level capability Western Power 

Distribution (WPD) 

2018-19 n/a WPD/Developers 

Future potential Electricity schemes yet to have funding source agreed 

U4 Corby 132kV 

Switchgear 

Replacement 

Replace 132kV Switchgear Increase fault level capability Western Power 

Distribution (WPD) 

TBC n/a TBC 

U5 Grendon 132kV 

Switchgear 

Replacement 

Replace 132kV Switchgear Increase fault level capability Western Power 

Distribution (WPD) 

TBC n/a TBC 

U6 Irthlingborough to 

Wellingborough 

33kV demand 

transfer 

Install additional 33kV circuits Demand transfer Western Power 

Distribution (WPD) 

TBC n/a TBC 

U7 Irthlingborough 

Reinforcement 

Additional grid transformer 

capacity 

Increase firm capacity Western Power 

Distribution (WPD) 

TBC n/a TBC 

U8 Wellingborough 

Reinforcement 

Additional grid transformer 

capacity 

Increase firm capacity Western Power 

Distribution (WPD) 

TBC na TBC 
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 Table 8: Schedule of Infrastructure Requirements – Utility Services 

 

 

 

 

U9 Grendon to 

Wellingborough 

132kV restring  

Uprate 132kv double circuit Improve firm capacity Western Power 

Distribution (WPD) 

TBC na TBC 
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14.   Water Supply and Treatment  

14.1 Water supply, used water treatment and sewerage network are provided by Anglian Water. 

North Northamptonshire is located in the Ruthamford North Resource Zone. Water supply 

for this zone is derived from the Rivers Nene and Welland and then pumped into a storage 

reservoir at Rutland Water for treatment and then distribution. The water usage forecast for 

the area is that availability will be in place over the next 25 year forecast period. The 

majority of water use in the area is for domestic use that includes personal washing and 

toilet flushing. It is anticipated over the next 25 years that water use will decrease by 19% 

per person due to improvements in technology, water metering and better education 

around water consumption. In addition a range of demand management improvements are 

in place over the next spending period including leakage reduction, enhanced metering and 

water efficiency measures, which will save significant resources by the end of the spending 

programme. These investments are funded through Anglian Water. 

14.2 Progress on the delivery of a strategic sewer to support the growth in North 

Northamptonshire has been funded through Anglian Waters capital programme. This 

includes associated pumping stations across the area. Design work for the trunk sewer is 

progressing and connections to this will be delivered as development proceeds with 

upgrades already undertaken at Broadholme works. Anglian Water will need to monitor the 

level of development closely so they can align delivery. 

14.3 Water companies are responsible for the preparation of the Water Resource Management 

Plan at least every 5 years to ensure the water supply/demand is managed to serve 

customers efficiently. Anglian Water is currently in the early stages of reviewing the existing 

Water Resource Management Plan. The Anglian Water Asset Management Plan (AMP) 6 

received the final determination by Ofwat in December 2014 and, there are no known 

significant infrastructure requirements necessary to facilitate growth further to the 

committed strategic sewer. All SUEs will create the need for enhancements to the sewerage 

network and monitoring of Water Recycling Centres (previously known as Sewage 

Treatment Works and Waste water Treatment Works) will take place and any necessary 

work carried out at the appropriate time. 

14.4 Anglian Water are also in the early stages of developing a 25 year growth forecast for the 

area of responsibility and are developing long term integrated strategies to manage growth. 

These will be published and consulted on in the Water Recycling Long Term Plan and is part 

of the PR19 business planning process. This will be used to inform future investment at 

existing water recycling centres (formerly sewage treatment works) and the foul sewerage 

network to be identified in business plans which are prepared every 5 years. 

14.5 Individual developments must fund improvements to enable an adequate mains supply and 

sewage connection. The developer will enter a requisition agreement with the water 

provider to fund necessary works to achieve this. This process is incremental and demand 

based.  
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Key documents  

 Anglian Water - Water Resources Management Plan 2015 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://www.anglianwater.co.uk/environment/our-commitment/our-plans/water-resource-management.aspx
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15.  Water and Flood Management 

15.1 Effective flood management across North Northamptonshire must protect against the risks 

of fluvial surface water and reservoir flooding. Northamptonshire County Council (NCC), as 

the Lead Local Flood Authority, is responsible for coordinating issues surrounding flooding 

and water management within Northamptonshire. NCC is responsible for surface runoff, 

ordinary watercourses and groundwater (known as local sources of flooding) whereas the 

Environment Agency (EA) is responsible for flood risk on all designated main rivers. 

15.2 Development and increased population place additional pressure on water management 

and ecosystems. Increased urban runoff must be managed effectively to prevent both 

flooding and pollution. New development must safeguard both new and existing areas 

against flooding and provide opportunities to reduce flood risk. Effective management can 

see improvements and safeguards secured for surrounding watercourses and contribute to 

wider environmental objectives such as the requirement of the Water Framework Directive 

and sustainable drainage. 

15.3 A County Wide Local Flood Risk Management Strategy (last updated 2016) and was 

developed in partnership with the Borough and District Councils, the Environment Agency 

and Anglian Water. This identified key flood and water related infrastructure requirements 

and used all the locally relevant studies to inform these requirements. The IDP details those 

items of infrastructure which will address the risks of fluvial, surface water and reservoir 

flooding. The Northamptonshire Local Flood Risk Management Strategy contains an action 

plan, which will be updated annually (last updated October 2014 and included in this 

document), and therefore may contain more up to date information than this IDP.  

15.4 The large developments across the area will create a need for comprehensive water 

management schemes. Some schemes will be required solely for the new developments, 

others will help protect against wider issues. New developments should use sustainable 

drainage systems to manage water on site which can also provide biodiversity or green 

infrastructure enhancements in addition to managing flood risk.  

Key documents 

 North Northamptonshire Water Cycle Strategy 2009 

 North Northamptonshire Flood Risk Management Study, 2007 and update 2012 

 Northamptonshire Local Flood Risk Management Strategy 2013 

 Northamptonshire Flood and Water Action Plan 2014 update 

http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1119
http://www.nnjpu.org.uk/publications/docdetail.asp?docid=1245
https://www.floodtoolkit.com/wp-content/uploads/2016/11/Northamptonshire-LFRMS-Report-Final-November-2016.pdf
http://www.northamptonshire.gov.uk/en/councilservices/Environ/flood/Documents/PDF%20Documents/Northamptonshire%20LFRMS%20Action%20Plan%20October%202014.pdf
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Table 9: Schedule of Infrastructure Requirements – Water Management 

Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Corby 

W1 Weldon Enlargement of Weldon 

reservoir by 21,000 litres 

plus mitigation 

Development within 

Corby 

CBC, NCC, (EA) 2016-

2021 

£5,400,000 £0 CIL, s106 

W3 Corby Culvert Sewage works and 

additional storage 

Development in the 

area. To mitigate against 

increased in discharge 

due to new development 

CBC 2014-

2021 

£305,000 £0 S106, growing 

places fund, 

CIL 

W4 Gainsborough Road Flood Risk Improvement 

works 

Investigate potential 

works to reduce risk of 

flooding to highway and 

property from culverted 

ordinary watercourse 

NCC 2014-

2016 

£to be 

determined 

£0 NCC, CBC 

W5 Harpers Brook Flood Alleviation scheme – 

develop and fund scheme 

Investigating 

opportunities to manage 

existing flood risk – any 

new development in the 

catchment would ideally 

contribute.   

EA 2021-

2031 

£102,000 £0 FDGiA, CIL 

Total Costs Corby Water and Flood Management  £5,807,000 £0  

Total Funding Gap Required £5,807,000 
 

 

East Northamptonshire 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

W6 Skew Bridge, 

Rushden 

Refurbishment of flood 

risk management assets 

including culverts and 

investigate solutions.  

Development and town 

centre proposals 

ENC (AW, EA) 2019-

2031 

TBC TBC Local 

partnership, 

s106, FDGiA,  

CIL 

W7 Hogs Dyke, Raunds Review of flood risk 

management asset 

including the culverts and 

investigate solutions 

Investigating 

opportunities to manage 

existing flood risk – any 

new development in the 

catchment would ideally 

contribute.  

EA 2019-

2031 

£450,000 £280,000 Local 

partnership, 

s106, FDGiA,  

CIL 

W9 Kings Cliffe – Hall 

Yard 

Surface Water flood risk  Development in the area NCC 2016-

2031 

£188,000 £9,000 NCC, FDGiA 

W10 Elmington, A605 Flood Risk improvements  Surface water and 

agricultural runoff cause 

flooding and closure of 

this key highway route 

NCC 2016-

2021 

£300,000 £62,000 NCC, FDGiA 

W11 Denford – Duck End 

and Freemans Lane 

Flood Risk improvements 

works 

Watercourse runs 

through village and can 

cause closure of local 

roads 

NCC 2016-

2021 

£285,000 £0 NCC, FDGiA 

W12 Chelveston Flood Risk improvement 

works 

Investigate potential for 

works to reduce risk of 

flooding to properties 

NCC 2016-

2021 

Approx. 

£500,000 - 

£1m 

£0 NCC, FDGiA 

Total Costs East Northamptonshire Water and Flood Management  £2,333,000 £351,000  

Total Funding Gap Required £1,982,000  
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

Kettering 

W20 Glendon Hall Kettering Flood Storage 

reservoir 

Development at 

Kettering 

KBC, NCC, (EA) 2016-

2027 

£2.3m £0 s106 

W13 River Ise In channel and flow 

mitigation improvements 

River Ise meadows SSSI, 

Geddington must reach 

favourable conditions 

Natural England, 

EA 

2016-

2027 

Approx. 

£80,000 

£0 NE, WFDGiA, 

s106 

W14 Barton Seagrave – 

Woodland Avenue 

and Grosvenor 

Road 

Surface Water flood risk 

improvements 

Existing soakaways 

cannot cope with the 

runoff resulting in 

flooding of properties. 

NCC 2014-

2016 

Approx. 

£2,815,000  

£0 NCC, FDGiA 

W15 Grafton 

Underwood 

Flood Risk improvement 

works 

Investigate potential for 

works to reduce risk of 

flooding to properties 

NCC 2016-

2021 

Approx 

£150,000 - 

£300,000 

£0 NCC 

Total Costs Kettering Water and Flood Management  £5,495,000 £0  

Total Funding Gap Required £5,495,000  

Wellingborough 

W16  Harrowden Brook Study to investigate the 

potential opportunity for 

reducing flood levels 

downstream of the 

Castleridge site by enhancing 

the Harrowden Road flood 

storage reservoir in 

Wellingborough. This will 

facilitate future growth in the 

Development in the 

area. Potential for 

reducing flood levels 

downstream. 

NCC/BCW 2016-2031 £150,000 £0 Fully funded by 

s106 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

catchment. 

W18 Grendon-Blackmile 

Lane 
Local Flood Risk Management 

Scheme- Blackmile Lane in 

Grendon has been flooded 

due to extreme volumes of 

runoff. Proposed to re-grade 

existing and create new 

drainage ditches. Informed by 

S19 Flood Investigation and 

completed Project Appraisal 

Report. Additional property 

level resilience measures may 

be required at additional 

costs. 

Extreme runoff into road 

and properties 

NCC/BCW 2016-2021 £90,000 £39,000 from 

landowners;           

£39,000 from 

FCERM;                      

£12,000 cost of 

maintenance 

over 12 years 

that is covered 

by the 

landowner. 

FDGiA, BCW, 

NVCC, 

Community 

W19 Sywell-Holcot lane 

and Stonelea Rd 
Holcot Lane and Stonlea Rd 

have flooded from 

agricultural runoff. Proposed 

to reinstate and upgrade field 

drainage. 

Roads flooded from 

agricultural runoff 

NCC/BCW 2016-2021 £4,000 £1,000 FCERM, BCW, 

NCC 

W22 WEAST Provide flood mitigation and 

alleviation measures on 

WEAST. 

Development at WEAST BCW To be 

provided in 

line with 

planning 

permission 

Fully Funded- 

To be provided 

as part of the 

development 

Fully Funded- 

To be provided 

as part of 

development 

site 

Fully Funded by 

s106 

W17 Swanspool Brook Flood storage reservoir study. 

A study into the Wilby flood 

storage reservoir, which 

currently exists on Swanspool 

Brook in Wellingborough, 

located upstream of the 

A4500. The flood storage 

Development in the area 

to increase the standard 

of protection. 

NCC/BCW 2016-2031 £100,000 £0 FDGiA, develop, 

partnership 
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Ref Location Infrastructure 

Requirements 

Reason for need Lead body Broad 

phasing 

Estimated 

Total Cost 

Estimated 

Secured or 

Likely Funding 

Funding 

sources 

reservoir has a standard of 

protection of 2% (1 in 50 

likelihood). Further 

investigations are required to 

assess any options for 

improvement. This will 

facilitate future growth in the 

catchment 

Total Costs Wellingborough Water and Flood Management (excluding full funded projects by developer)   £344,000  £91,000  

Total Funding Gap Required  £253,000  

North Northamptonshire 

W21 Welland and Nene  Property protection for 

those at high risk – Oundle 

and Pytchley certain roads 

Development in these 

areas, focus on 

properties at a high risk 

EA 2016-

2021 

£250,000 £0 Local 

community, 

CIL, FDGiA, 

partnership 

Total Cost Wider Area Water and Flood Management £250,000 £0  

Total Funding Gap Required £250,000 

Total Cost North Northamptonshire Water and Flood Management  £14,229,000  £442,000 

Total Funding Gap Required  £13,787,000 
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Figure 7 – Water Infrastructure 
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16.  Telecommunications  

16.1 An effective telecommunications network which is fast, reliable and fit for purpose is a 

necessity to support an information based economy. Northamptonshire County Council has 

the ambition of full coverage of superfast broadband services capable of providing access 

line speeds of 30Mbps or more to residential and business premises by the end of 2017 and 

is expected to cover 98% of all premises by the end of 2018.  This involves working with the 

wider telecoms market to promote commercial coverage.  Secured public sector funding will 

be targeted at areas of the county where there is no current or planned commercial 

provision of superfast broadband.  Details of its approach are set out in the Next Generation 

Strategy.  As part of this approach the County Council, is encouraging the district and 

borough councils, developers and the telecoms market to facilitate the deployment of 

telecommunications infrastructure (e.g. ducting, cable) within new developments. 

Key documents 

 Northamptonshire Next Generation Strategy 2013 

 

  

http://superfastnorthamptonshire.net/next-generation-strategy/
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17.       Conclusions 

17.1 The assessment of infrastructure requirements to ensure sustainable delivery of the Joint 

Core Strategy shows that much of the infrastructure required is site specific, especially in 

relation to transport and education and some elements of community policing. These items 

can be incorporated into s106 agreements (as the need would not be there without that 

development) or provided by the developer ‘in-kind’. Therefore the funding gap in the table 

below is much less than the total funding required. Other items such as green infrastructure, 

social and cultural items, emergency services and off site flood management are items that 

make places more sustainable. These are policy requirements but funding is generally 

pooled across a range of development as the need is more widely generated. These items 

are historically less well funded through the planning system and hence a larger funding gap 

is identified for these typologies, as shown in the table below. There is the potential that CIL 

will contribute to the delivery of many of these items and funding can be pooled through CIL 

and other funding streams that may become available. 

17.2 The key infrastructure that has been identified reflects the strategic priorities that are in the 

SEMLEP Strategic Economic Plan. It is important that these key projects are delivered in a 

timely way to ensure the delivery of the Joint Core Strategy.  

Table 10: Total cost of infrastructure 

Infrastructure Type Estimated Total Cost 
Estimated secured or 

likely funding 
Estimated Funding Gap 

Transport  £485,371,412 £264,034,000  £221,337,412 

Education  £209,825,000  £173,951,452  £35,873,548 

Green Infrastructure  £32,248,928  £4,998,679  £27,250,8249 

Social and Culture  £76,883,388  £21,969,143  £54,914,245 

Public Services  £25,630,928  £12,752,643 £12,878,285 

Water and flood 

management 
 £14,229,000  £442,000  £13,787,000 

Totals  £844,188,656  £478,147,917  £366,040,739 

 

Health, utilities and telecommunications do not have any associated costs at present. 

17.3 It should be noted that more than half of the estimated cost of infrastructure has been 

secured or is anticipated to be secured through developments, other funding and initiatives. 

This is particularly so for the physical hard infrastructure items such as highway 

improvements, where significant government loan funding has been secured. Education can 

be tied closely back to the needs generated from development and the cost and provision is 
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therefore included in the accompanying s106 and the remaining funding is for those that are 

not associated with one particular SUE. Northamptonshire Police are using some of their 

capital budget to provide policing services to new developments with only a proportion 

required from development. 

17.4 Highways infrastructure does still amount to just over half of the remaining funding gap with 

some significant road schemes highlighted, however the majority of these are needed 

towards the end of the plan period, therefore giving time to consider funding mechanisms. 

17.5 The cultural and green infrastructure is currently less well supported through existing 

funding streams, however with partnership working and the increase in available 

information it is considered that other funding streams, such as the the Nenescape Heritage 

Lottery Fund, will become available to deliver these schemes. 

17.6 The Government over the last year has announced various investment and funding schemes, 

generally on a loan basis, to help development proceed and overcome viability and cash flow 

issues. It is anticipated that other schemes will become available alongside innovative ways 

of generating funding for large pieces of infrastructure, however at this stage it is impossible 

to pre-empt what funding may become accessible in the future.  

17.7 As a joint planning area we are able to work with partners to bid for money in a more 

efficient way and consider the overall strategy and the best mechanisms for delivery. 

Moving forward design surgeries at each local authority will consider design issues alongside 

infrastructure requirements in the area to ensure that delivery and efficient use of resources 

can be achieved. Working with the LEPs will also lever in additional funding, as well as other 

partnership groups such as the Local Nature Partnership and Nature Improvement Area 

board. 

17.8 Other funding streams have been identified for many of the typologies including the Flood 

Defence Grant in Aid (FDGiA); Heritage Lottery Funding (HLF); Funding streams through Arts 

Council England (ACE) and Sport England; along with capital budgets of Northamptonshire 

Police and Northamptonshire County Council. However in order to ensure sustainable 

delivery all sources will need to be maximised, and efficient ways of delivering infrastructure 

will need to be explored with all partners. 

17.9 So whilst the funding gap remains significant to ensure sustainable development is 

delivered, it is considered that through partnership approach, exploring other mechanisms 

for delivery and identifying potential funding sources that this can be achieved across North 

Northamptonshire. 
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18.       Monitoring  

18.1 It should be noted that the information on costs is the best available at the time and will be 

more accurate in the short term. In addition infrastructure provider’s strategic priorities, 

capital investments and programmes will change over time. Therefore it is important to 

update the IDP to ensure that it remains fit for purpose and is an accurate reflection of the 

infrastructure required to deliver sustainable development. The Authorities Monitoring 

Report (AMR) will be used to report annually on progress of infrastructure delivery, a full 

update of the IDP will be required when significant changes to delivery programmes have 

occurred, or at least every two years, there is also the possibility that specific typologies can 

be updated where new funding streams might have been introduced, or strategies for 

provision change. 


